



MS Word Export To Multiple PDF Files Software - Please purchase license. PROJECT STATUS REPORT FORM

Project Number: CCO-07-03	Task Force: Cross-Cutting						
Title of Project: Mobilizing Commercial Finance for Clean Energy Development							
Lead Partner Country: United States							
Participating Partner Countries and Organizations: India, USAID, PFAN							
Project Managers Information <table style="width: 100%; border: none;"> <tr> <td style="width: 50%; border: none;">Name: Kevin Schwartz</td> <td style="width: 50%; border: none;">Phone : +1 (202) 647-6895</td> </tr> <tr> <td style="border: none;">Organization: U.S. State Department</td> <td style="border: none;">Fax: +1 (202) 647-0191</td> </tr> <tr> <td style="border: none;">Address: 2201 C Street, N.W. Washington, DC 20520</td> <td style="border: none;">Email: SchwartzKM@State.gov</td> </tr> </table>		Name: Kevin Schwartz	Phone : +1 (202) 647-6895	Organization: U.S. State Department	Fax: +1 (202) 647-0191	Address: 2201 C Street, N.W. Washington, DC 20520	Email: SchwartzKM@State.gov
Name: Kevin Schwartz	Phone : +1 (202) 647-6895						
Organization: U.S. State Department	Fax: +1 (202) 647-0191						
Address: 2201 C Street, N.W. Washington, DC 20520	Email: SchwartzKM@State.gov						
Project Start Date: September 20, 2007	Date of Project Status Update: October 2009						
Actions Since Last Update: <i>Please provide a brief description of the Activity undertaken.</i> <ul style="list-style-type: none"> • This project will result in a report on existing and planned clean energy instruments (e.g., investment funds, loan guarantee instruments, private sector investors, and other vehicles for commercial finance) at state and city levels, as well as best practices in the region to assess these instruments and their advisory needs; success and results achieved; and compare different models. The program will develop case studies and analyze elements of successful international and regional best practices in clean energy financing models and develop a report highlighting successful financing models used in India as well as regionally. • Task 1: Assess status of existing and planned clean energy finance instruments - COMPLETE <ul style="list-style-type: none"> ○ ECO-Asia CDCP conducted this activity based on a literature review and selected interviews with key stakeholders. The report is available at http://www.cleanenergyasia.net/rs_dtl.php?id=333. • Task 2: Accelerate deployment through knowledge sharing in clean energy finance – ONGOING <ul style="list-style-type: none"> ○ Three draft case studies were prepared on energy efficiency financing. They are under review and their publication is expected May, 2009. • Task 3: Support for development of renewable energy projects through PFAN – ONGOING <ul style="list-style-type: none"> ○ In late January/early February 2009 a PFAN co-ordination trip to Delhi, Bhavnagar, and Mumbai took place. As a result, three prospective candidates for PFAN membership in India were identified and a number of potential projects were proposed for consideration by PFAN. Initial information gathering, scoping, and analysis of these projects are still in progress. 							
Deliverables Since Last Update: <i>Please list the outputs delivered by this project.</i> <ul style="list-style-type: none"> • Task 1: Assess status of existing and planned clean energy finance instruments - COMPLETE <ul style="list-style-type: none"> ○ ECO-Asia CDCP conducted this activity based on a literature review and selected interviews with key stakeholders. The report is available at http://www.cleanenergyasia.net/rs_dtl.php?id=333. 							



- Task 2: Accelerate deployment through knowledge sharing in clean energy finance – ONGOING
 - Three draft case studies were prepared on energy efficiency financing. They are under review and their publication is expected May, 2009.
- Task 3: Support for development of renewable energy projects through PFAN – ONGOING
 - Program/network establishment activities
 - Four Activity Outline and Execution plans and four Activity Reports

Milestones Reached: *Please list the major milestones attained with timing (month/year) and any performance indicators.*

- Task 1: Assess status of existing and planned clean energy finance instruments - COMPLETE
- Task 2: Accelerate deployment through knowledge sharing in clean energy finance – ONGOING
 - Three draft case studies on energy efficiency financing were completed
- Task: Support for development of renewable energy projects through PFAN – ONGOING
 - Initial activities and arrangements for the marketing of PFAN in India have been agreed; a detailed long-term work plan is still under discussion/elaboration
 - Three candidates have been identified as potential PFAN members, all on the advisory/mentoring side
 - Four potential projects have been identified and are undergoing further research and scoping before being proposed for potential induction into the India development pipeline.

Next Steps: *Please list what is expected to occur next.*

- Task 1: Assess status of existing and planned clean energy finance instruments - COMPLETE
- Task 2: Accelerate deployment through knowledge sharing in clean energy finance – ONGOING
 - Publication of the completed three case studies
- Task 3: Support for development of renewable energy projects through PFAN – ONGOING
 - Elaboration and agreement of the detailed long-term work plan (by end of June 2009)
 - Follow-up outreach activity – either project development or partner outreach and identification planned for June 2009.

Proposed Project End Date: September 30, 2011

Project Already Complete: Yes No

Other Information: