
 

FINAL PROJECT STATUS REPORT FORM 

Project Number:  ATF-06-04 Task Force: Aluminium Date of Project Status Update:  
21 December 2010 

Title of Project: Processing of High Silica Bauxite 

Lead Partner Country: Australia 

Participating Partner Countries and Organizations:  
China – China Non-ferrous Metals Industry Association (CNIA) 
India – Jawaharlal Nehru Aluminium Research Development and Design Centre (JNARDDC) 

Location of Project: Country, State/Province/City 
Australia – Western Australia, Perth 
China – Beijing 
India – Nagpur 

Project Manager Information:  
Name: Dr Chris Vernon/Dr Peter Smith 
Organization: CSIRO 
Address: 7 Conlon Street 
                Waterford WA 6152 
 

Phone : 08 9334 8043 
Fax: 08 9334 8001 
Email: Chris.Vernon@csiro.au
             peter.smith@csiro.au

Actions Since Last Update: Please provide a brief description of the Activity undertaken. 
Actions since the last update (February 2010) are detailed in the May 2010 and November 2010 reports to 
DRET.  These document the technical progress on the identified six potential options for high silica bauxite 
and the interaction with potential industrial clients (end users) of the technology.   

 

Deliverables Since Last Update: Please list the outputs delivered by this project. 
• Report (17th May 2010) to DRET 
• Report (22nd November 2010) to DRET 

Milestones Reached Over Lifetime of Project: To be read in conjunction with Table 1 (milestones and 
payments of the APP funding agreement, project ATF06-04). First milestone is start of the project).   

• Milestone 2: General literature review completed, workshop held and first progress report issued to 
DRET (18th December 2008) 

• Milestone 3: Detailed literature review completed, assessment of economic viability complete, 
priority list developed and second progress report submitted to DRET (19th May 2009). 

• Milestone 4: Initiation of phase II.  Identification of knowledge gaps commenced.  Potential 
industrial partners identified, 2nd workshop held (Nagpur November 2009) and progress report 
submitted to DRET (27th November 2009). 

• Milestone 5: Research gaps completed, potential partners identified and agreement reached.  
Progress report submitted to DRET (17th May 2010). 

• Milestone 6: Start of phase III.  Partner for trials identified (RTA) and progress report submitted to 
DRET(22nd November 2010).  Workshop planned for March 2010 in conjunction with ATF 06-03. 
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Expected Project End Date: 30th June 2011 Project Already Complete:    No      

Please provide url address for where activity can currently be found along with new name and/or 
identification number of project (if applicable). 

Not applicable 

New Contact Information: (If different from above) Please provide point of contact to find more 
information. 

Other Information: 

Please attach any supplemental project information to this form. 
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