
 

FINAL PROJECT STATUS REPORT FORM 

Project Number:   

CFE-06-01 

Task Force:  

Cleaner Fossil Energy 

Date of Project Status Update: 

15.12.2010 

Title of Project: CO2 Capture and Storage Program (China Australia Geological Storage of CO2 – CAGS) 

Lead Partner Country: Australia 

Participating Partner Countries and Organizations: Australia: Geoscience Australia, Department of 

Resource, Energy and Tourism, and invited partners in project activities - CO2CRC, CSIRO, University of 
Adelaide. China: Ministry of Science and Technology – Administrative Centre for China’s Agenda 21, 
China University of Petroleum; Chinese Academy of Sciences – Institute of Geology and Geophysics; 
Chinese Academy of Sciences – Institute of Rock and Soil Mechanics; Chinese Geological Survey; 
Chinese Academy of Environmental Planning at the Ministry of Environmental Protection 

Location of Project: The project is jointly managed out of Geoscience Australia (Canberra) and ACCA21 
(Beijing). Project activities take place at various locations and organisations in Australia and China. 

Project Manager Information:  

Name: Ms Aleksandra Kalinowski 

Organization: Geoscience Australia 

Address: GPO Box 378 

Canberra ACT 2601 

Australia 

 

Phone: +61 2 6249 9189 

Fax: +61 2 6249 9920 

Email: Aleks.Kalinowski@ga.gov.au 

Actions Since Last Update: Please provide a brief description of the Activity undertaken. 

 Planning of student and researcher exchanges / visits 

 Planning and organisation of Workshop 2 and CCS School 

 Planning for a study tour for Chinese policy and decision makers to Australia for 2011 

Deliverables Since Last Update: Please list the outputs delivered by this project. 

 Completed Workshop 2 (Nov, China) 

 Completed CCS School 1 (Dec, China) 

 Confirmed exchange / visit schedule with partner agencies and participants 

 Completed first visit / exchange (Nov-Dec, to GA) 

 Supported 12 researchers to 10
th
 International conference on greenhouse gas control technologies, 

Amsterdam (9, Sep), and National CCS Week, Melbourne (3, Nov) 

Milestones Reached Over Lifetime of Project: Please list the major milestones attained with timing 

(month/year). 

 Established MOU between GA and RET for funding (June 2009) 

 Established contract between GA and ACCA21 for funding (May 2010) 

 Built and hosting CAGS website (launched April 2010) and quarterly newsletters (3 to date) 

 Delivered 2 technical workshops in Australia and China (Jan & Nov 2010) 

 Delivered 1 CCS school in China (Nov 2010) 

 Established 3 research projects in China on aspects of geological storage of CO2 (June 2009  ) 

 Supported 23 researchers and students to attend international conferences related to CCS (2009-2010) 



 

 Established exchange / visitor programme for Chinese researchers and students – the first of these visits 

has concluded (Nov-Dec 2010) 

Expected Project End Date: December 2011 Project Already Complete:    No      

Please provide url address for where activity can currently be found along with new name and/or 

identification number of project (if applicable). 

www.cagsinfo.net  

Note: The project website will remain live for three to five years following the conclusion of the project 

(longer if the parties agree and funding is available, or if CAGS is extended).  

Additional Contact Information: 

Rick Causebrook (Rick.Causebrook@ga.gov.au (02) 6249 9366)   

Jessica Gurney (Jessica.Gurney@ga.gov.au, (02) 6249 9043)  

Both at Geoscience Australia (mailing address as above). 

Other Information: 

Remaining project activities: 

 3
rd
 workshop (June 2011) 

 2
nd

 CCS school (June 2011) 

 End of project Technical Symposium (December 2011 / early 2012) 

 Conclusion of research projects (December 2011 or before) 

 5 researcher and student exchanges / visits (2010-2011) 

 Study tour for policymakers (April/May 2011) 

 Continuing support for conference attendance, website, newsletters 

There has been interest from several parties in continuing this project for a second phase beyond 2011 using 

the project’s established relationships and contractual framework. This is under discussion.  

Please attach any supplemental project information to this form. 
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