
 

PROJECT STATUS REPORT FORM 

Project Number:  RDG-08-29 Task Force: REDGTF 

Title of Project: Accelerating the deployment of “Smart Minigrids” in APP Countries 

Lead Partner Country: Australia 

Participating Partner Countries and Organizations: India (TERI); Korea (Hyosung); Japan (NEDO) 

Project Location (Country, State/Province, City): Australia, NSW, Newcastle 

Project Manager Information  

Name: Glenn Platt 

Organization: CSIRO 

Address: CSIRO Energy Centre 

10 Murray Dwyer Circuit 

Steel River Estate, Mayfield West, NSW 2304  

 

Phone: +61 2 4960 6120 

Fax: +61 2 4960 6054 

Email: glenn.platt@csiro.au 

Project Start Date: December 2008 Date of Project Status Update: October 2009 

Actions Since Last Update:  

 The Australian component of the project has commenced and delivered two milestones as 

follows: 

- 15.02.2009 Technical Report#1:“Review of minigrid research and development around the 

world” 

- 2.03.2009 Technical Report#2: “CSIRO Australian minigrid deployment- scope of control” 

 Several key activities have commenced: 

- Minigrid scoping and design- site selection and modification of a multi-generator and 

controlled load system to enable operation as a minigrid. 

- Minigrid planning tool development- to allow optimal placement and scheduling of loads and 

generators in a minigrid. 

- CSIRO (Australia) and TERI (India) are now finalising contracts for the collaborative 

component of the project. 

Deliverables Since Last Update: 

 Technical Reports listed above 

Date Completed: February and March 2009. 



 

Milestones Reached: 

Next Steps: 

 Technical Reports #3 (Minigrids testing and analysis- standardised test suite) and #4 (Minigrids 

planning tools- state of the art) are due on 30 May 2009. 

 Execution of the agreement between CSIRO and TERI is expected in July 2009. 

Proposed Project End Date: 30 June 2011 Project Already Complete:     Yes     No  

Other Information:  

 


