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Introduction 

At its inception, membership of the Asia Pacific Partnership on Clean Development and 

Climate (APP) was made up of six countries — Australia, China, India, Japan, the Republic 

of Korea, and the United States of America.  Canada joined the APP in July 2007.  APP 

member countries are cooperating to meet both their increased energy needs and associated 

challenges, including those related to air pollution, energy security, and greenhouse gas 

intensities. 

The Partnership has established public-private Task Forces in eight key sectors:  (1) cleaner 

fossil energy; (2) renewable energy and distributed generation; (3) power generation and 

transmission; (4) steel; (5) aluminium; (6) cement; (7) coal mining; and (8) buildings and 

appliances.  The Task Forces are designed to meet Partnership goals through international 

cooperation to facilitate the development, diffusion, deployment, and transfer of existing, 

emerging and longer term cost-effective, cleaner, more efficient technologies and practices 

among the Partners through concrete and substantial cooperation so as to achieve practical 

results. 

Inaugural Action Plans which contained an initial set of priority activities for implementation 

were created by each Task Force in 2006. It was recognized that Action Plans and the project 

initiatives outlined in them would need to be further refined or elaborated, and that financial 

resources would be required for project implementation. Partner countries resolved to 

continue to work on mobilizing funding from both the public and private sectors in order to 

bring about full implementation of the projects identified in the Action Plans, and to continue 

developing and implementing new projects which could be added to Action Plans on a 

continual basis. 

Prior to coming into effect, the Task Force Action Plans are endorsed by the Policy and 

Implementation Committee (PIC) which was established by the Partnership at its inaugural 

meeting held in Sydney in January 2006.  The PIC governs the overall framework, policies 

and procedures of the Partnership and oversees the cooperative activities undertaken within 

the Partnership.   

This third version of the Renewable Energy and Distributed Generation Task Force 

(REDGTF) Action Plan incorporates additional initiatives and actions agreed by the 

REDGTF subsequent to the development of the inaugural Action Plan together with 

descriptions of new projects developed and endorsed by the Partners.  

Sector Review 

The renewable energy and distributed generation (REDG) sector harnesses a wide range of 

resources and includes a diverse range of technologies at different stages of development.  

This diversity creates significant opportunities for the development and deployment of 

technologies and applications applicable to the specific needs of Partner countries. Because 

of the diverse technologies applicable to this Task Force, this Action Plan does not include a 

detailed sector review of each individual technology.  Taking account of existing data and 

technology reviews, detailed sector reviews will be undertaken as future Task Force projects, 

if appropriate. 
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Renewable energy and distributed generation technologies will be critical to the future energy 

mix of all Partner countries.  Energy access, energy security, poverty alleviation and 

environmental considerations combined with increasing fossil fuel prices are key drivers for 

accelerating the uptake of affordable and reliable renewable energy and distributed 

generation. 

Renewable energy technologies, such as hydro (large and small), solar, geothermal, wind and 

tidal can deliver power with virtually zero emissions.  Distributed generation (including 

landfill waste methane-based generation) also has the potential to significantly reduce 

emissions and promote greater cost and network efficiencies.  Advances in technology 

design, system planning and grid operations are demonstrating the financial viability of 

distributed utility applications. 

The wide scale deployment of renewable energy and distributed generation technologies 

increases the diversity of energy supply, and can contribute to improving energy security and 

reducing fuel risks, particularly in remote and fringe-of-grid areas.  These energy sources and 

distributed generation technologies, which are ideally suited to mid-sized and smaller scale 

applications can also assist in alleviating poverty by improving access to energy services, as 

well as increasing job opportunities and improving air quality and public health.  In addition, 

alternative fuels such as biodiesel and ethanol potentially offer significant environmental 

benefits in the future. Similarly, these alternatives are also on the pathway to becoming cost-

competitive and available for deployment on a large scale. 

The emerging nature of many renewable energy technologies means that there can be market 

and technical impediments to their uptake, such as cost-competitiveness, awareness of 

technology options, intermittency and the need for electricity storage. The Task Force 

recognizes, and will complement, work that is currently being undertaken by many members 

of the Partnership and the broader international community to address these barriers to 

increase the wide-scale uptake of renewable energy. 

A particularly important role for the Task Force is to identify barriers to technology transfer 

and financing associated with the deployment of REDG technologies. The Task Force will 

focus on the most promising and cost-competitive technologies and applications both on- and 

off-grid 

Australia 

The Australian economy has been built on access to low-cost energy underpinned by large 

reserves of coal. In addition Australia has large reserves of gas and uranium.  This has created 

a challenging environment for the renewable energy sector, requiring a progressive approach 

to resolving cost and technology issues. 

Renewable energy resources such as sun, wind, biomass, hydro and geothermal are plentiful 

and the Australian renewable energy industry has world leading expertise in the development 

of renewable energy technologies and project management.  Australia is a world leader in the 

construction and integration of technologies that constitute a remote area power supply 

system and in the urban deployment of distributed generation technologies.  The industry has 

developed international best practice standards for applications such as hydropower and wind 

and Australian expertise has resulted in the development of high-quality dependable systems 

capable of operating in the harshest and most remote areas, including the Antarctic and the 

deserts of central Australia. 
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In addition to these practical industry strengths, Australia‘s innovative research and 

development sector has proven skills in the development of next generation technologies such 

as high efficiency photovoltaics, bio-energy, control systems, and remote area power 

systems. Australia has established a reputation for distinction in a number of areas of 

renewable energy research and development including photovoltaics and hot dry rocks. 

The Australian Government has committed to a number of measures to support the 

development and demonstration of a broad range of renewable energy and enabling (energy 

storage) technologies to boost the uptake of renewable energy and help the domestic industry 

to grow. The Government is also working to remove impediments to, and promote the 

commercial uptake of renewable and distributed generation technologies and practices in the 

Australian energy market.  Actions include a AUD$500 million Renewable Energy Fund, 

focussing on commercialising renewable energy technology, a AUD$150 million Energy 

Innovation Fund, a wind energy forecasting capability for the national electricity market, and 

supporting national work programs through the Ministerial Council on Energy to advance 

wind energy policy, develop a national Code of Practice for Embedded Generation and 

improve electricity grid accessibility for renewable and distributed generation.  

The Government‘s legislated Renewable Energy Target commenced on 1 April 2001.  The 

Renewable Energy (Electricity) Act 2000 requires the generation of 9,500 gigawatt hours of extra 

renewable electricity per year by 2010, resulting in an investment stimulus of over $3 billion 

and a 50% increase in generation of renewable energy. 

The Government is committed to ensuring at least 20% of Australia‘s electricity supply 

comes from renewable energy by 2020. As a key measure in delivering this commitment, the 

Government will increase the Renewable Energy Target (RET) to 45,000 gigawatt-hours in 

2020. 

The legislated RET encourages higher renewable energy uptake by creating supply and 

demand incentives, underpinned by legislation for the deployment of additional renewable 

energy generation capacity.  A wide range of renewable energy sources, such as wind, solar 

and geothermal energy, will be eligible.  

The Australian Government is committed to a target of reducing greenhouse gas emissions by 

60% of 2000 levels by 2050. This will largely be achieved through the establishment of a 

national Emissions Trading Scheme. The Scheme will be a cap and trade system which will 

commence in 2010. The legislated Renewable Energy Target will be phased out after 2020, 

as Australia‘s Emissions Trading Scheme matures.  

Renewable energy currently accounts for 2.5% of total energy supply and approximately 8% 

of electricity generation.  Over 70% of renewable generation is from large-scale hydro, which 

is now largely exploited.  The Asia-Pacific Partnership on Clean Development and Climate 

provides the opportunity for Australia to develop new markets and share its significant 

expertise in the renewable energy and distributed generation sector. 

Canada 

Canada‘s energy sector is an important contributor to the Canadian economy, employing 

more than 240,000 people per year and accounting for 6% of GDP and 19% of capital 

investments in Canada.  The sector‘s energy mix is primarily fossil fuel based, with oil, coal 

and natural gas comprising over 70% of the country‘s energy mix.  Renewable energies 

contribute 18% to the energy mix, of which hydro accounts for 11% of all energy production, 
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biomass accounts for 6% and all other renewables (tidal, solar, wind, earth energy, waste 

energy, and landfill gas) account for 1%.   Hydropower plays a major role in electricity 

generation, comprising almost 60% of generation.   Canada‘s size also contributes to a unique 

energy mix, resulting in vast regional differences in electricity generation.  For example the 

province of Quebec is almost entirely powered by hydropower, while electricity in the 

province of Alberta is primarily generated with fossil fuels, particularly coal and natural gas.   

Energy in Canada has traditionally been based on access to low-cost energy, particularly, 

large hydro, coal, oil and natural gas.  However, increased concern over air pollutants and 

GHG emissions combined with increasing costs of fossil fuels and energy security issues 

have encouraged rapid growth in the renewable and alternative energy sectors.  For example, 

over the last 5 years, Canada‘s installed wind energy capacity has grown, on average, by 

52%/yr. In 2006 alone, Canada‘s installed wind energy capacity grew by 112%, and it is 

estimated that by 2015 there will be a minimum of 10, 000 MW of installed wind power 

capacity in Canada. Canada has significant capacity for renewable resource development, 

particularly in wind, hydro, biomass, solar and ocean energy, with wide variations in type 

from region to region. 

Canada has developed some innovative renewable energy demonstration projects such as a 

hybrid wind-hydrogen system, a solar seasonal storage system, tidal turbine generators, and a 

deep lake water cooling system. Canadian R&D strengths include areas such as: production 

of ethanol from biomass, wind stand alone systems, technological innovation for remote 

locations and for cold climate conditions, resource mapping, and the management of 

meteorological data. Canada is also a world leader in the development of hydrogen and fuel 

cell technologies, particularly PEM fuel cells, and codes and standards development for the 

fuel cells industry.  Canada also possesses national R&D and testing facilities for a number of 

renewable energies including solar, wind, ocean and bioenergy.  

Over the years the Canadian government has encouraged development of renewable and 

alternative energy technologies through a range of incentives, programs and policy actions 

that span the innovation continuum from basic R&D through to commercialization.  Many of 

these programs are delivered through Natural Resources Canada (NRCan), as well as 

Environment Canada and Agriculture and Agri-Food Canada.  Current initiatives in Canada 

include the ecoENERGY Technology Initiative, which provides $230 million in research, 

development and demonstration funding for next generation clean energy technologies.  

Canada also offers incentive programs to encourage production of renewable electricity, to 

increase use of renewable thermal energy, and to increase production of renewable 

alternatives to gasoline.  Additionally, Canada funds a wide range of academic and project 

based research through universities and federal organizations such as the National Research 

Council.   

China 

China‘s economy is growing rapidly, with energy consumption currently increasing at 9.5% 

per annum.  Renewable energy currently accounts for 7% of China‘s total primary energy 

consumption.  Renewable energy is important for promoting the growth of China‘s rural 

economy.  Key renewable technologies in China include hydropower, wind generation, 

photovoltaic generation, biogas, ethanol and solar hot water.  Priorities for action include 

technology advancement and industry development. 
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India 

Per capita primary energy supply in 2003 stood at 0.52 TOE, which is one-third the global 

average.  Just under 30% of this energy supply was met from traditional biomass sources, and 

another 3–4% from renewables, including large hydro.  In the electricity-mix during 2005–

06, the share of large hydro, other renewables and nuclear is 15%, 2.8% and 2.5% 

respectively, while the balance of 79.7% is fossil fuel based. In addition, crude oil supply 

growth rate is projected at over 4%. 

While the medium term (2032) trend growth rate of the economy is 7%, energy supply is 

placed at 5.2%, and electricity at 7%.  The aim is to triple the current share of renewable 

power to more than 8% by 2032, apart from contributions from large hydro.  In addition, 

savings corresponding to just under 1% of electricity generated in 2032 are expected through 

installation of a 50 million sq m solar thermal collector area for hot water systems. 

Biofuels are expected to substitute around 20% of diesel and kerosene consumption by 2032.  

Research and development work is in progress in alternate fuels and systems for the same 

target for stationary, portable and transport applications.  Hydrogen-powered 2/3/4 wheeler 

systems would also be in demonstration phase by then. 

These apart, renewable energy solutions for distributed generation and stand-alone systems 

are envisaged for supplementing rural, urban, industrial and commercial energy requirements.  

In this regard, solar, wind, small hydro and biomass including biofuel systems/devices are to 

be designed and developed for increasing their affordability, convenience and safety levels.  

Priorities for action include advanced biomass-based power generation. Conversion of 

biomass to gas and liquid fuels, development of engine designs for use of biomass based 

liquid fuels and gas, advanced solar cell efficiencies, and distributed generation systems.  

Development of viable business models for distributed generation systems, feasible systems 

for conversion of urban waste to energy, efforts to use materials other than silicon in solar 

technology are other objectives towards achieving energy security. 

Japan 

Japan‘s energy policy is based on three objectives: ensuring (1) energy security, (2) 

environmental protection, and (3) economic growth. Renewable energies are especially 

important from the point of energy security and environmental protection.  The earliest legal 

instrument in this regard is the Law Concerning the Promotion of Development and the 

Introduction of Oil Alternative Energy (Alternative Energy Law), with main objectives of 

securing stable and adequate supply of energy, and providing a legal framework for the 

development/implementation of oil substitutes.  For this purpose, the law capitalizes on 

various measures including, among others, active R&D activities through New Energy and 

Industrial Technology Development Organization (NEDO). 

The policy initiatives to promote renewable energy were enhanced further in 1997, when the 

concept of ―new energy‖ was introduced to accelerate the commercialization and market 

deployment of certain technologies under the Law Concerning Special Measures for 

Promotion of New Energy Use, etc. (New Energy Law).  This law differentiates technologies 

by their economic potentials.  It aims at providing financial assistances for technologies that 

are near commercialization but are facing difficulties from the point of cost and scale of the 

market.  A relatively small amount of financial assistance given to these technologies is 

expected to help them penetrate into market and, as the market expands, to result in reduced 
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cost and improved competitiveness.  Currently, a variety of renewable technologies ranging 

from solar, wind, biomass, waste and temperature difference are applicable under this law. 

In addition to the foregoing, a new law called the Special Measures Law on Use of New 

Energy, etc., by Electric Enterprises or the so-called Japanese version RPS (Renewable 

Portfolio Standards) was enacted in 2002 to increase the required contribution of renewables 

in electric power generation from 3.28 TWh in 2003 to 12.2 TWh by 2010.  So far, all 38 

electric power enterprises have achieved their obligations faster than expected. 

The Long-term Energy Supply/Demand Outlook stipulated in the Alternative Energy Law is 

the primary tool to supervise these policies by investigating the historical performance and 

future prospects of the various policy measures.  In this regard, although the Japanese RPS 

has so far succeeded in achieving recent targets, a challenge remains as to the thermal 

utilization of renewables, which has yet to be investigated in order to increase the share of 

renewables.  The use of biomass is one of the focuses currently on the table, especially with 

regard to increasing its contribution in terms of both biofuels and other forms of thermal uses.  

This challenge is represented, for example, in the ―Biomass Nippon‖ initiatives. 

Korea 

Experiencing two oil shocks in 1970s, the Korean government recognized the necessity of 

promoting alternative energies to replace oil.  However, the intensifying global and local 

movement of the environmental protection forced the government to take policy measures to 

promote new and renewable energies.  In this context, in 1987 the Korean government 

enacted the Promotional Law of Alternative Energy Technology Development.  Since then, 

the law has been revised several times and many relevant programs have supported R&D and 

deployment activities in new and renewable energies (NREs).  Thanks to these governmental 

efforts, Korea supplied 2.13 % of total energy consumption with new and renewable energy 

in 2005. 

In 2003, Korea launched ―The Second Basic Plan of NRE‖ whose goal is to supply 5% of 

total energy consumption with NRE by 2011.  To attain the goal, the Korean government has 

developed new policy tools: feed-in-tariffs, a Renewable Portfolio Agreement (RPA), and 

deployment of 100,000 solar PV systems.  To promote R&D activities and dissemination of 

NREs with limited resources, a ―Selection-and-Concentration Strategy‖ is being 

implemented.  In this regard, PVs, wind power, and hydrogen/fuel cells are selected and a 

project management center was established for each one. T his integrated approach was 

proposed to expand a market for NRE, creating a critical mass of demand. In addition to 

policy making and institutionalization, the Korean government is raising funds for 

investment, mobilizing available financial sources. 

The responsible government agency, MOCIE, with its policy implementing agency, the New 

& Renewable Energy Center, is currently leading all the R&D and deployment activities in 

Korea.  In the public and the private sectors, many research institutes such as the Korea 

Institute of Energy Research (KIER), Korea Institute of Science and Technology (KIST), 

Korea Energy Economics Institute (KEEI), and Korea Electric Research Institute (KERI) are 

working in concert to ensure that technological opportunities are commercialized and 

exploited as soon as possible. In addition, business entities are encouraged to actively 

participate to expand the market and to foster the relevant industry. 



 

9 

United States of America 

In 2005 the United States had 118 GW of renewable electric generating capacity, or 11.1% of 

the 1060 GW total.  Of this, 98 GW was hydroelectric and 20 GW was from other renewable 

sources, corresponding to 9.2% and 1.9% of total electric generation capacity, respectively.  

Of the 20 GW non-hydroelectric capacity, wind power accounted for 9.2 GW, biomass power 

for 7.2 GW, and geothermal power for 2.8 GW.  Solar PV and solar thermal electric 

accounted for 0.2 GW and 0.4 GW respectively.  Of the 7.2 GW of biomass power, 3.6 GW 

are deployed as highly efficient combined heat and power (CHP) projects at 425 sites.  In 

addition to this renewably fuelled CHP capacity, 75 GW of highly efficient CHP/clean DG is 

deployed in the United States at over 2500 sites. 

Though the amounts are small relative to total electricity generating capacity, the United 

States ranks high relative to other countries in renewable capacity: second in hydroelectric 

(behind China), third in wind power (behind Germany and Spain), first in biomass and 

geothermal, and third in grid-connected solar PV (behind Germany and Japan).  The United 

States also produced 15 billion liters of ethanol (equal to Brazil‘s production) and 250 million 

liters of biodiesel in 2005 (behind Germany, France and Italy). 

Growth in these technologies was robust in 2005, mainly as a result of renewal by the US 

Congress of the production tax credit for manufacturers.  The United States ranked third in 

the world in overall renewable annual investment in 2005, led by the highest global 

investment in wind (resulting in 2.4 GW installed) and third highest in grid connected solar 

PV (resulting in 65 MW installed). 

Besides the production tax credit, renewable energy deployment at the federal level has been 

stimulated on the demand side by tax credits for purchases by both individual and businesses, 

and by directives for the government to increase the percentage of renewables in the 

electricity used by federal facilities.  There are also numerous provisions favoring renewable 

deployment at the state level, with renewable portfolio standards in effect for 19 states and 

the District of Columbia, net metering available in 40 states and the District, and state tax 

incentives in 19 states. 

Objectives 

As agreed in the Partnership Work Plan, the primary objectives of the REDGTF are to: 

1. Facilitate the demonstration and deployment of renewable energy and distributed 

generation technologies in Partnership countries. 

2. Identify country development needs and the opportunities to deploy renewable energy 

and distributed generation technologies, systems and practices, and the enabling 

environments needed to support wide-spread deployment, including in rural, remote and 

peri-urban applications. 

3. Enumerate financial and engineering benefits of distributed energy systems that 

contribute to the economic development and climate goals of the Partnership. 

4. Promote further collaboration between Partnership members on research, development 

and implementation of renewable energy technologies including supporting measures 
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such as renewable resource identification, wind forecasting and energy storage 

technologies. 

5. Support cooperative projects to deploy renewable and distributed generation technologies 

to support rural and peri-urban economic development and poverty alleviation. 

6. Identify potential projects that would enable Partner countries to assess the applicability 

of renewable energy and distributed generation to their specific requirements. 

Vision and Goals 

At its first meeting, the following Vision was agreed by the REDGTF: 

The Task Force Partner countries will collaborate to increase access to, and accelerate the 

uptake of, affordable and reliable renewable energy and distributed generation across the 

Partnership countries to achieve sustainable economic, social and environmental 

development. 

Three aspirational, non-binding, goals underpin this vision.  Partner countries will take 

concrete actions: 

 To achieve measurable outcomes that accelerate deployment of renewable energy and 

distributed generation over the next five years; 

 To close the remaining gap between the cost of renewable energy generation and 

conventional generation; and 

 To identify market and policy barriers, and implement mechanisms to overcome such 

barriers, to enable Partner countries to achieve their deployment goals. 

The Partner countries recognize that achievement of these goals will rely on their collective 

and cooperative action.   

The Task Force notes that following limited outreach by the Partner countries, the first set of 

projects under the Task Force Action Plan has the potential to achieve deployment of an 

additional 1.8GW of renewable energy and distributed generation capacity within five years.  

Based on a range of appropriate capacity factors, this represents an additional 54 Petajoules 

(15 TWh) of renewable and distributed energy. 

The Task Force expects that new Action Plan projects and replication of outcomes of existing 

projects will drive deployment well beyond this first level of deployment. 

Task Force Actions 

To achieve its objectives, the Task Force is continuing to focus its activities in three key areas 

— deployment; research, development and demonstration (RD&D) projects; and market 

enabling projects— that accelerate the uptake of affordable and reliable renewable energy 

and distributed generation. 

For deployment projects the REDG Task Force increases visibility and provides a facilitation 

process that may assist industry in overcoming barriers to the uptake of existing and 
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emerging commercially available renewable energy and distributed generation technologies 

in Partner countries.  Commercial deployment projects also provide a practical opportunity 

for the Task Force to identify areas that have the potential to impede market growth. 

Collaborative RD&D projects will help close the remaining cost gap for technology and 

produce solutions to technical challenges.  Demonstration projects will provide an 

opportunity to share expertise, increase awareness and capacity, and reduce the technical and 

commercial risks that currently limit increased development and deployment of renewable 

energy and distributed generation technologies. The Task Force is focusing on the most 

promising and cost-competitive technologies and applications both on- and off-grid. 

A number of RE and DG technologies are technically proven, commercially viable and 

available for immediate large scale deployment. However, the emerging nature of many of 

these means that there can be market and technical impediments to their uptake. A 

particularly important role for the Task Force is to identify barriers to technology transfer and 

financing associated with the deployment of RE and DG technologies. Already, the Task 

Force is undertaking several cooperative market enabling projects focused on policy, 

regulatory, financial, technology transfer, attitudinal and educational barriers. Project outputs 

and best practices will be shared across the Partnership. 

In addition to supporting cooperative projects, the Task Force has identified several specific 

issues for exploration by the Task Force collectively and by member countries individually to 

maximize the potential for deployment of renewable energy and distributed generation 

technologies.  These issues include: 

 Considering the potential for tariff reductions on clean energy technology goods and 

services;  

 Considering the need for balance between technology transfer and the protection and 

enforcement of intellectual property rights; 

 Considering the view of industry participants that the design of domestic emission 

trading schemes and market measures should recognise that commonality of approach 

and linkages between the measures is important to the deployment of renewable and 

other low emission technologies;   

 Identifying priorities for distributed generation to address constraints and gaps in 

transmission systems;  

 Examining the potential for engagement of Energy Services Companies (ESCOs) to 

leverage investment in renewable energy deployment; and 

 Identifying and describing effective market conditions/institutional environments that 

support and encourage industry development and private sector investment in RE&DG 

technology deployment.  

More generally, members agree that the Task Force has a role in influencing government to 

adopt appropriate mechanisms that support accelerated development and uptake of RE and 

DG in the near term. However, in doing so, the Task Force recognizes that the context and 

timing for the introduction of such mechanisms may vary from country to country.  

Joint Activity with Other Task Forces 

The Task Force recognizes that in addition to access and energy security, a major driver for 

REDG is the need to reduce greenhouse gas emissions from the energy sector.  For example, 
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the market deployment challenges faced by renewable energy and distributed generation 

technologies are similar to those faced by other Task Forces.  Similarly uptake of REDG 

technologies will be facilitated by the widespread adoption of energy efficiency and other 

demand side measures to reduce on-site energy delivery requirements.  These common 

challenges and opportunities may result in projects involving joint activity with other Task 

Forces, particularly in regard to identification of financial, policy and technology transfer 

barriers. 

The Task Force will seek and respond to opportunities to collaborate with other Task Forces 

to meet the goals of the Partnership. 

Evolution of the Action Plan 

This Action Plan represents the current activities and projects of the Task Force.  Regular 

monitoring of progress on project implementation and Task Force activities and review and 

update of the Action Plan will ensure that it remains relevant to Partner Countries. 

 

Action Plan Framework 

A project framework has been established to assist in the identification of projects for 

inclusion in the REDGTF Action Plan. 

Projects are broadly interpreted to include any action of the Task Force including activities 

such as research development and demonstration, policy analysis and development, capacity 

building, deployment, etc.  A Project Review Team (PRT) has been established to assist the 

REDGTF in its review and endorsement of projects for inclusion in the Action Plan.  The 

project framework has been broken down into project categories, types and timeframe. 

Project Category Description Link to Task Force objectives 

Deployment Projects 

 

Are focused on accelerating the up-

take of existing, commercial REDG 

systems and services into Partner 
country markets. 

Deployment projects broadly 

contribute to Task Force Objectives 1, 
3 and 5. 

Market Enabling Projects 

Technical Issues 

Market Issues 

Training and Education 

Are focused on addressing policy, 

regulatory, attitudinal, financial, 

educational and other challenges to the 

uptake of REDG technologies. 

Market enabling projects broadly 

contribute to Task Force Objectives 2, 

3, 5 and 6. 

Research Development & 

Demonstration Projects 

Are focused on applied research, 

development and/or demonstration of 

new technologies to reduce their 

technical and commercial risk and 

increase stakeholder confidence. 

RD&D projects broadly contribute to 

Task Force Objectives 1, 3 and 4. 

 

Project Types 

The Task Force has agreed that there will be two project types: 

 Endorsement projects: Commercial projects, undertaken and led by industry, that 

significantly contribute to the Task Force‘s Vision and Goals. 
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 Actionable projects: Non-commercial projects (i.e. market enabling and RD&D) led by a 

Partner country-endorsed agency or company and supported by at least two (but generally 

more) Partner countries.  Actionable projects would generally not occur without the 

active facilitation and financial support of the Partner countries. 

Project Timeframe 

The Task Force has agreed that projects will operate across the: 

 Short term: within one to three years 

 Medium term: within three to five years 

 Long term: longer than five years.  

Action Plan Projects and Project Procedures  

Existing Projects 

Projects have been included in this Action Plan based on a clearly demonstrated capacity to 

significantly contribute to the achievement of the Vision and Goals established by the Task 

Force.  Projects are subject to availability of funding from a variety of sources.  Appendix A 

contains a listing of currently endorsed projects and project summaries. 

New Projects 

A number of project proposals consistent with the Vision and Goals of the Task Force 

currently remain under development.  Once completed, these project proposals will be 

brought forward for review by the PRT on a continuous basis.  Following endorsement by the 

REDGTF these projects will be added to the Action Plan.  The process for review and 

endorsement is provided in Appendix B. 

Monitoring and Review of Progress on Projects 

The Task Force also monitors and reviews progress on implementation of projects. This is 

achieved through regular requests for project leaders to report on project progress.  The 

current template for providing project progress reports together with the process for tracking 

project status and for removing cancelled projects from the Action Plan is provided in 

Appendix C. 
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Appendix A:  Project Listing and Summaries of Individual 
Projects 

 

Deployment  Type 

RDG-06-1 High Efficiency Solar Power Stations for Affordable Energy (AUS) AC 

RDG-06-4 Expanding Korea‘s Access to Solar Innovation (AUS) AC 

RDG-06-5 Deploy CHP Systems in China That Utilize Coke Oven Gas for Fuel Feedstock (20 systems) 

(USA) 

EN 

RDG-06-6 Renewable Energy Rural Business Hubs in China and India (USA) EN 

Market Enabling  

RDG-06-7 Facilitate Deployment of Highly Efficient CHP Applications, Including Fossil and Biomass-

Fuelled Industrial, Institutional and District Energy CHP Projects in Partner Countries (USA) 

AC 

RDG-06-8 Identifying High Value Geothermal Resources in China (AUS) AC 

RDG-06-9 Identifying Optimal Legal Frameworks for Renewable Energy in India and China (AUS) AC 

RDG-06-10 Pursuing Clean Energy Business in India (AUS) AC 

RDG-06-12 Creating an Enabling Framework for RE Deployment in the Partnership (USA)  AC 

RDG-06-13 Quality Renewable Energy Training Program in China and India (AUS) AC 

RDG-06-14 Building Expertise in Solar Energy Engineering (AUS) AC 

RDG-06-15 Capacity Building in Renewable Energy Promotion Policies & Measures (JPN) AC 

RDG-06-16 Feasibility Study and Development of Smart Energy Solution Using Various Renewable Energies 

(ROK, JPN) 

AC 

RDG-06-18 Market Development for Renewable Energy (USA) AC 

RDG-06-19 Public–Private Sector Partnership on Hydropower in the Partners (USA) AC 

RDG-06-20 Commercialization of Distributed Power Generation Using Hydrogen Fuel in India, Promoting 

Clean Air, Energy Security and Sustainable Economic Growth (USA) 

AC 

RDG-06-21 Solar- enhanced Fuels for Electricity and Transport (AUS) AC 

RD&D   

RDG-06-22 Improving the Cost-Effectiveness of Biomass Energy Generation (AUS) AC 

RDG-06-23 Increasing Efficiency of Linear Concentrators to Capture Solar Energy (AUS) AC 

RDG-06-24 Development of Materials and Interface Engineering Technologies for Dye-Sensitized Solar Cells 

(ROK) 

AC 

RDG-07-25 
Design and Development of a Solar Biomass Hybrid Cooling and Power Generation System 

(AUS) 
AC 

RDG-07-26 A Fully Integrated Process for Biodiesel Production from Microalgae in  Saline Water (AUS) AC 

RDG-07-27 New Generation Small Wind Turbines for Remote Power Systems and Grid Connection (AUS) AC 

RDG-08-29 Accelerating the Deployment of ―Smart Minigrids‖ in APP Countries (AUS) AC 

RDG-08-31 
Collaborative Development and Demonstration of an Optimised Model for Remote Village 

Electrification Using Renewable Energy 
AC 

 

EN : Endorsement 
AC : Actionable 
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Deployment Projects 

RDG-06-1: High Efficiency Solar Power Stations for Affordable Energy 

Project 

Breakthrough photovoltaic concentrators producing ultra high efficiencies have been 

developed by Solar Systems (an Australian company) and deployed in a number of projects, 

on a relatively small scale in collaboration with the Australian Government.   

The Australian developed and owned technology concentrates the sun‘s energy by using 

mirrors to reflect and focus sunlight into a small area called a solar receiver. Maximum daily 

sunlight is captured by the additional ability of the mirrors to track the movement of the sun 

across the sky. The solar receiver contains closely packed ultra high efficiency PV cells. 

When the sun‘s rays hit these cells electricity is produced.  

Beginning with an AUD$425 Million, 154MW phase in Australia, this project aims to deploy 

at least 1GW of power stations‘ technology across Australia and other APP countries, all 

producing power for less than 1/6
th

 the cost of current solar power.  

The project will require an investment of some AUD$2.4 Billion.  18% of this amount 

(AUD$425 million) is required for the first 154MW phase—this phase provides the initial 

momentum required to drive the costs down to a self-sustaining level.  These funds are being 

sought from the Victorian and Australian Governments (AUD$130 million) and commercial 

partners. Private sector debt and equity funding will fund subsequent phases. Feasibility 

research done to date shows that private sector funding can be secured on a commercial basis 

backed by economic and market conditions in the three target countries. Over and above the 

financial assistance being sought from Australian Government bodies, the project will seek 

facilitation, planning and approval assistance from Partner Governments. 

Participation 

Project Manager: Solar Systems Pty Ltd 

http://www.solarsystems.com.au/ 

 

The project was initiated by Australian company Solar Systems. Solar Systems has 

established relationships with private sector partners for manufacture of solar concentrators, 

construction, ownership and operation in Australia and other APP countries. Partners include: 

TRUenergy and China Light and Power.  

Goals and Objectives 

The Objective of this project is to demonstrate and optimize Solar Systems‘ zero-emissions 

Heliostat Concentrated Photo-voltaic (HCPV) technology on a large scale to enable cost-

effective commercial ‗roll-out‘ in Australia and in APP countries. 

Manufacturing and deployment channels with the critical mass to be self sustaining, and the 

ability to deploy commercially competitive energy production systems will be established 

across the region. The success of the project will be demonstrated by the rate of deployment 

of power stations in the target locations. The first 154MW of the project will be financially 

supported by Australian Governments. Subsequent phases will be expected to support their 

own capital requirements by producing power at a commercially viable tariff. 
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Deliverables and Outcomes 

 Construction, testing and evaluation of a 140kW and 0.5MW development facilities, and 

a 2 MW repeatable power station unit connected to Australia‘s national electricity grid. 

 Establishment of Partnerships for manufacturing, deployment, ownership and operation in 

APP countries. 

 Conditional commitment to: an additional 200MW in Australia and an initial 700MW in 

other APP countries. 

 Commissioning of the first 154MW Australian HCPV system. 

 Commencing manufacture and commissioning of initial systems in other APP countries. 

Location 

The initial 154MW in Australia will be deployed in northern Victoria with subsequent 

Australian sites likely in New South Wales.  The specific sites for initial deployment in other 

APP countries have yet to be finalized, however areas in the south-west United States, 

including California, New Mexico, Nevada, Colorado and Arizona and the northern region of 

India are currently under consideration.  Deployment sites in other Partner countries may be 

considered in the future. 
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RDG-06-4: Expanding Korea’s Access to Solar Innovation  

Project 

This project, implemented by BP Solar and its partners, aims to install megawatt scale (MW) 

solar PV ―units‖ at a number of roof-top and Greenfield locations across Korea via a number 

of business models ranging from basic supply, to turnkey and ultimately through a series of 

financed, managed, and delivered projects – to a range of customers in Korea.  It is expected 

that these projects will be implemented over the next 3 years. All these projects will be driven 

by the availability and attractiveness of the Korean Feed-in Tariff incentive. 

BP Solar will leverage its presence and experience in five of the Partner countries to 

contribute to the Partnership‘s goal to accelerate uptake of REDG.  BP Solar‘s major partner, 

S-Energy, will bring local expertise and the project will also seek the participation of the 

emerging Korea PV manufacturing industry to assist in technology transfer, capacity building 

and accelerate development.  The total project aims to install up to approximately 25MW of 

PV installation, in 1-3MW units, over the 3 year period. As a distributed generator, this solar 

project will bring value to the electricity network in addition to the valuable technology 

transfer. 

The total project aspiration is to generate up to 30GWh/year of electricity, power equivalent 

of 5,000 homes and avoid greenhouse gas emissions of 30,000 tonnes annually. 

The project will receive Australian Government funding of AUD$395,000 and funding from 

BP Solar of AUD$680,384. 

Participation 

Project Managers: BP Solar (www.bpsolar.com.au) and S-Energy (http://www.s-energy.co.kr)  

Participation: 

BP Solar 

S-Energy 

Wider Korean solar PV industry 

APP Partner countries through the sharing of best practice policy information 

Goals and Objectives 

Aspirational target for the total project is to generate 30GWh/year of clean PV-generated 

electricity, power equivalent 5,000 Korean homes, avoid 30,000 tonnes of CO2/year and 

avoid  approximately 6MW of peak network upgrades, and create new skilled installation and 

manufacturing jobs (assuming maximum 25MW scale). 

Additional indicators of success include new domestic projects of this nature, the acceleration 

of the Korean solar PV industry and the expansion of feed-in tariff and other deployment 

policy across the Partner countries. 

The project will use a staged project approach to develop differentiated supply, turnkey 

projects and fully financed kWh offers. 

Location 

The solar PV power plants will be located on a range of sites across Korea to broaden the 

visibility and economic benefit - with a focus on roof top and Greenfield applications.  
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RDG-06-5: Deploy CHP Systems in China That Utilize Coke Oven Gas for 

Fuel Feedstock 

Project 

Deploy CHP systems in China that utilize coke oven gas for fuel feedstock (20 systems of 

approximately 5MW each).  It is the Partnership that will enable this project to go forward.  

While government finances are not anticipated to be required, the Partnership goals and the 

agreements that underpin this Partnership will provide a context to the value this project 

proposes to deliver. 

Participation 

Shandong Jinneng Coal Gasification Chemical Company, Ltd. is the leading example of one 

who owns, operates, and manages this type of combined hear and power plant. 

Solar Turbines Incorporated will provide the prime mover gas turbine as part of a complete 

generator set.  We can provide other hardware, installation, and operating service agreements, 

as needed 

As part of the technology transfer element of the Partnership, Solar is prepared to work with 

appropriate Chinese entities to offer training on project management, operation and 

maintenance, and logistics support for these CHP systems. 

Objectives 

Fits the Chinese government objective of preventing both criteria pollutant emissions and 

greenhouse gases into the atmosphere, improvement to the local air quality and human health 

conditions, and energy conservation policy to convert waste to useful energy for the local 

citizens. 

These plants will provide electrical power as well as thermal energy to the coking and 

chemical process in the plant, generating energy from waste gas.  Useful energy not used by 

the on-site consumer can be delivered to the local community. 

Burning coke oven gas in such a gas turbine cogeneration plant will result in tremendous 

energy savings for the nation and great improvement for air quality and human health. 

The amount of coke oven gas generated each year in China is greater than the natural gas 

delivered by the West-to-East pipeline. 

Calculations for greenhouse gas reduction can be completed as each site is taken through a 

feasibility review.  Initial calculations based on a 5Mwe sized system indicates a 1,214,400 

metric tonnes of CO2e in annual savings once all 20 systems are operational. 

Milestones 

A first of its kind existing gas turbine combined heat and power system was commissioned in 

March 2006, in Shandong Province.  It has been in operation for about 1,500 hours. 

Location 

Shandong Jinneng Coal Gasification Chemical Company, Ltd. is located in Qihe County 

about 10 miles west of Jinan City, Shandong Province.  Key provinces where coke ovens 

exist are Shanxi, Shandong, and Hebei to name a few. 
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Solar anticipates that there are similar technical opportunities wherever coke ovens have coke 

oven gas as a by-product.  India is a logical country to partner with to deploy similar systems 

for the same greenhouse gas reduction and energy security values. 

Resources 

The price for a replicable system is approximately USD $5.2 million (2006 pricing, subject to 

change) and includes the major equipment of one gas turbine driven generator, one heat 

recovery steam generator, one fuel gas compressor, and one coke oven gas fuel polishing 

system.  Other resources to be determined at site(s). 

The Partner countries will be called upon to use their convening power to bring stakeholders 

together and work out agreements on details such as interconnection, feed-in structures for 

any excess electrons that can be delivered to the grid, and directives to the Coke 

Manufacturers to deploy CHP as a proven technology to cost effectively improve energy 

security and reduce environmental impact. 
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RDG-06-6: Renewable Energy Rural Business Hubs in China and India  

Project 

In 2006, USAID and the General Electric Company (GE) began a partnership to increase 

access to cleaner, more affordable energy services in rural India.  USAID is contributing 

$600,000 to this program, while GE and its worldwide network of experts, technology centers 

and Partner countries will invest up to $2.7 million in direct and indirect funding.  The initial 

combined effort will cover up to four pilot sites, with the intention of creating a business 

model that will result in an ongoing flow of commercial projects.  Seven other distributed 

generation plants based on a ―rural business hub‖ model and totaling 25 MW are also in 

development.  These projects are expected to employ over 4000 people.  This project 

proposal seeks to replicate the model to incremental projects in India and extend the model to 

China through the identification of additional potential private sector and government 

partners interested in promoting and investing in such projects. 

Currently, 56% of India‘s 700 million rural residents lack adequate and/or reliable power 

supplies.  The GE Global Research Center in Bangalore has developed an integrated hybrid 

technology model utilizing renewable energy generation from GE Energy‘s Ecomagination 

Portfolio and providing customized power solutions based on local fuel resources.  The core 

power generation for the initial projects will be based on gasified biomass fueling Jenbacher 

JMS320 engines.  These engines will be used in the project to generate combined heat and 

power to meet electrical, refrigeration and heating needs within rural communities.  These 

clean technologies help reduce or even eliminate a community‘s dependence on transported 

fuels.  Providing access to more reliable power will also serve as the foundation for meeting 

other developmental issues, such as expanded health care services, enhanced agricultural 

productivity, increased access to clean water, and skill development and economic 

empowerment for the people of India. 

This effort supports India‘s ―Power to All by 2012‖ and ―Rural Electrification/Rural Business 

Hub‖ initiatives. 

Participation 

General Electric Company (GE) India Rural Electrification office—Program Manager 

GE‘s worldwide network of experts, technology centers and partners. 

Participation is open to all Partners‘ entrepreneurs and government. 

Goals and Objectives 

Development of rural business hubs as a sustainable model for poverty alleviation and 

economic connectivity. 

Demonstrate a viable business model for renewable based rural electrification. 

Clean energy and renewable technologies locally available and utilized in rural areas of India 

and China. 

Reduction of GHG emissions. 

Employment generation and capacity building skills enhancement. 
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Deliverables, Outcomes and Milestones 

Additional project teams (developers, investors, technology providers, government agencies 

providing support) created to implement and expand this rural electrification model through 

additional commercial projects. 

Government policy environments conducive to making commercial projects successful 

identified, and, where necessary, more effective policies (e.g., some Indian states have 

attractive guaranteed feed-in tariffs for renewables; these incentives encourage this activity 

and could be further focused on end-of-grid/grid extension renewable-based power 

generation) adopted. 

150 megawatts of additional capacity to meet unmet demand and un-served areas in India and 

China. 

Improved local infrastructure. 

Location 

This project would include a set of currently unserved demonstration sites in rural China and 

peri-urban India, and commercial implementation on a larger scale in both China and India 

(specific locations TBD). 

Resources 

TBD 
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Market Enabling Projects 

RDG-06-7: Facilitate Deployment of Highly Efficient CHP Applications, 

Including Fossil and Biomass Fueled Industrial, Institutional and District 

Energy CHP Projects in Partner Countries 

Project 

Combined Heat and Power (CHP) offers a cost-effective way to provide process heat and 

steam, increase electrical reliability and provide energy savings while decreasing the 

environmental impact of power generation and industrial or institutional operations.  Despite 

the availability of CHP technologies and proven benefits and performance of these systems, 

projects often are not implemented, even when investment is compelling.  Through 

collaborative education and outreach to energy users, utilities, policy makers and the design 

and construction communities, it is possible to identify and clear these barriers to efficient 

design of on-site energy systems. 

Participation 

Managed by EPA Office of Air and Radiation‘s CHP Partnership Program 

Participation of NGOs (Invited): International District Energy Association, Korean District 

Heating Association (KDHA), World Alliance for Distributed Energy China (WADE China) 

Participation of U.S. Agencies: CHP experts in U.S. Department of Commerce, U.S. 

Department of Energy to be invited, leveraging existing efforts of all 3 agencies. 

Objectives 

Goals: Promote and streamline the immediate and ongoing deployment of large and district 

energy-scale new CHP projects in Partner countries. 

Performance indicators: 500 MW of new CHP within participating countries within 3 years.  

Collaborative networks of CHP stakeholders within each Partner country provided 

information, training, framework to address remaining market, utility or regulatory barriers to 

deployment.  Increased investor awareness of CHP as a hedge against energy cost increases 

and as a best practice for design in new construction and retrofit applications in strategic 

industrial and institutional sectors leads to ongoing deployment of CHP applications. 

Milestones 

Year 1 Analyses/ reports on Partner country-specific technical, economic and strategic 

target markets and ―low hanging fruit‖ opportunities for DG/CHP.  Analysis of 

policy environment for CHP including utility, regulatory and economic impacts to 

projects in Partner countries.  Interpretation of targeted CHP tools/ resources into 

two languages specific to Partner countries with highest level of opportunity/ 

interest, including CHP Catalogue of Technologies; Biomass Catalogue of 

Technologies, CHP Procurement Guide; CHP Emissions Calculator. 

Year 2 Best practices workshops on CHP conceptual design, feasibility analysis, project 

development, policy framework and other interpreted Partnership tools for CHP 

collaborator community in all six Partner countries targeted at design/ engineering 

community, equipment manufacturers, industrial and institutional energy users 

and policy makers/ government officials. 
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Year 3 Workshops for ten identified strategic markets in major cities in Partner countries, 

to include CHP collaborator community in host country.  Assistance with concept 

development for ENERGY STAR-style uniform performance thresholds and 

awards recognition program for exceptional performers. 

Location 

Multiple Partners, major urban or industrial centers. 

Resources 

$1,000,000 of U.S. funding will be required over the three-year period of the project. 

In-kind participation of CHP stakeholders within Partner countries will be cultivated and is 

inherent to the project; success for the project would represent at least an additional $1 

million of in kind people and resources from both the private and public sectors in each 

participating Partner countries. 
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RDG-06-8: Identifying High Value Geothermal Resources in China  
 

Project  
The aim of the project is to identify highly prospective geothermal energy sites in China, using 

unique techniques developed by Petratherm and the University of Adelaide (South Australia).  

The emphasis will be on geothermal prospectivity in the non-volcanic regions that comprise the 

bulk of China.  

 

This project will receive Australian Government funding of AUD$75,000. funding from project 

proponents include Petratherm (AUD$80,145) and Geothermal China Energy Society 

(AUD$15,350) 

 

Participation  

Project Leader: 

Petratherm Limited, Australia 

 

Project participants include: 

University of Adelaide, Australia 

Geothermal China Energy Society, China 

China Institute of Geo-Environment Monitoring, China 

China Geological Survey, China 

Chinese Academy of Science, China  

 

Goals and Objectives  
To identify and characterise the engineered geothermal resource potential for electricity 

generation in China.  

 

A key output will be a portfolio of high prospect geothermal projects that have been ranked in 

terms of profitability, risk and ―do-ability‖. Likely performance indicators are expected to include 

the number of high prospect sites identified, the quality of those sites and the total number of 

MW of generation capacity available from those sites.  

 

Location  
Adelaide, Australia and Beijing, China.  
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RDG-06-9: Identifying Optimal Legal Frameworks for Renewable Energy 

in China and India 

Project 

One of the key barriers identified in relation to the increased uptake of renewable energy is 

the lack of mature markets and favorable policy, regulatory and legal frameworks to 

encourage the development of and investment in renewable energy.  The purpose of the 

project is to provide an overview of the regulatory and policy situation in two fast-developing 

APP countries (China and India) in relation to renewable energy projects, with case studies of 

priority countries, especially those that are already taking positive steps to promote increased 

investment in renewable energy markets.  The ultimate aim of the project is to encourage and 

enhance the capacity for emission reduction efforts in China and India, by promoting legal 

and regulatory measures to create the enabling environments for the uptake of renewable 

energy. 

The project received Australian Government funding of AUD$65,000 and US Government 

funding of USD$50,000 

Participation 

Project Manger 

Baker & McKenzie  

The proposed work will be carried out by the Renewable Energy and International Law 

(REIL) Project, an international partnership formed in association with the Renewable 

Energy and Energy Efficiency Partnership (REEEP), Yale‘s Center for Environmental Law 

and Policy and Baker & McKenzie‘s Global Clean Energy and Climate Change Practice. 

Goals and Objectives 

The major objective of the Project is to identify and assess ways to remove the unintended 

barriers to renewable energy that exist in the laws of China and India, whether purely 

domestic or as a result of the implementation of international treaty law, and to capture 

opportunities to use these laws to expand the renewable energy market further.  The project 

will also examine other transnational and comparative policy and law to create a catalogue of 

domestic ―best practices,‖ and thereby promote the enabling environments necessary to 

increase renewable energy market penetration in the target Partner countries. 

Deliverables and Outcomes 

A written report setting out the results of the examination of existing regulatory and market 

frameworks in China and India.  The report will provide detail on the legal, regulatory, 

institutional and policy frameworks in place, as well as the barriers and opportunities facing 

the renewable energy sectors in the target countries.  In addition, the report will look at how 

tradeable renewable energy certificate schemes could be introduced in India under the model 

national renewable energy law.  Target date: March 2008. 

In-country workshops to complement the written report and disseminate its key findings.  The 

workshops were coordinated around other Partnership workshops to maximize the exposure 

of these issues to the broader Partnership community.  Completed:  India – March and August 

2007; China – November 2007. 
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Location 

The work was primarily undertaken in Sydney, Australia, with workshops conducted in India 

and China.  The workshops were run in conjunction with industry associations and other 

relevant groups such as TERI, WISE, CREIA and CRED. 
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RDG-06-10: Pursuing Clean Energy Business in India  

Project 

The project aims were to engage extensively with the private sector to identify the barriers 

and opportunities to accelerated investment in the development and deployment of renewable 

energy technologies in India and to determine areas of enhanced collaboration between APP 

partner nations; in particular Australia and India. The findings of the project were presented 

to the  REDG Task Force in Bangalore in November 2007 and will help to inform the Task 

Force of private sector views to develop practical solutions to climate change by accelerating 

the development, transfer and deployment of clean energy technological solutions in India. 

The project is nearing completion with a final public report due out in March 2008. 

The Australian Government funding for the project is AUD$200,000.  Clean Technology 

AustralAsia has contributed an in-kind total of AUD$154,000. 

Participation 

Project Manager 

Clean Technology Australasia Pty Ltd (CTA) 

Project Participants 

The Energy and Resources Institute India (TERI) 

The project involved an extensive consultative process with input and contributions from key 

industry, finance sector and research and government representatives in India, Australia and 

other partner countries. India was a partner in the project.  

Goals and Objectives 

The key goals of the Project were: 

 A clear understanding of the business risks and opportunities to accelerate increased 

investment in Clean Technologies between Australia and India; 

 Identification of areas for enhanced bilateral partnerships for research and development 

projects and private sector joint ventures that address the need for deployment of clean 

technologies between Australia and India;   

 Identification of market, technical and financial barriers for clean energy technologies 

that have particular relevance to Australian renewable energy industry expertise.  

Deliverables and Outcomes 

Key outcomes included: 

 Obtaining contributions and input from a representative cross section of knowledgeable 

and credible leaders from industry, finance and government to contribute to the project;  

 A report that identifies the issues, challenges and solutions to overcoming investment, 

development and deployment of clean energy technologies between Australia and India 

and informed the development of a strategic plan that addresses the barriers identified in 

the final report. 
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Location 

The project was managed by Clean Technology AustralAsia, based in Melbourne, Australia. 

Consultations were conducted in Australia and India. 
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 RDG-06-12: Creating an Enabling Framework for Re-Deployment in the 

Partnership 

Project 

This project will help to improve the quality of both the resource information and the tools 

for assessing the technical and economic potential for renewable energy development, which 

will greatly enhance opportunities for broad deployment of RE and DG technologies in the 

Partner countries.  It will also develop improved tools for applying resource information 

together with other data (e.g. technology and system cost, load profiles, land-use, etc.) to 

provide more credible and accurate information on the economic potential and 

competitiveness of renewable energy relative to other alternatives.  This will include a review 

of current integrated economic assessment methods and tools, ranging from screening 

analysis to modeling capabilities and collaborative work to enhance the quality of these tools 

in use across Partner countries. 

Participation 

This project will be managed by the Office of Energy Efficiency and Renewable Energy at 

the U.S. Department of Energy.  It is anticipated that representatives from each Partner 

country will participate in this activity with a specific focus on relevant energy and planning 

Ministries and technical institutions and agencies with capabilities in the areas of renewable 

energy resource assessment, economic assessment and optimization tools, and policy 

formulation and evaluation. 

Objectives 

To improve the quality and access to resource and economic assessment information to 

inform renewable energy policy and project development and promote the use of renewable 

energy policy best practices.  This will result in establishment of best in class resource and 

economic assessment methods and collaborative plans for their broad use across Partner 

countries by end of 2007 and availability of high quality renewable energy resource and 

economic assessment data and tools for priority regions across the Partner countries by the 

end of 2010.  The overall project will help to establish a credible information base upon 

which viable, and sustainable, renewable energy markets can be fostered. 

To promote the use of renewable energy policy best practices that will create effective 

enabling environments for renewable energy development.  This will result in a common 

understanding and acceptance of policy best practices across Partner countries and initiation 

of work to implement these policy best practices by the end of 2007 and adoption of policy 

best practices (to the extent possible as consistent with country priorities) across Partner 

countries by the end of 2010. 

Milestones 

Establish general agreement on best in class methods for resource and economic assessment 

among Partner countries. (December 2006) 

A detailed summary of available resource and economic assessments (wind, solar, biomass, 

hydro, geothermal, CHP) across the Partner countries and the quality of these data.  Report 

will also identify recommended near-term priorities to fill gaps in data and tools by country.  

(February 2007) 
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A detailed report on best-in-class resource and economic assessment methods and tools for 

optimizing resource use and implementation of improvements to these tools to better support 

policy and project development needs.  (Six months for evaluation, 12 months for 

implementation activities after project initiation.)  (September 2007) 

Collaborative plans across Partner countries developed to disseminate and apply these best in 

class resource and economic assessment tools and methods (including training) to address 

key gaps and inform policy and investment decisions.  (July 2007) 

Report on renewable energy policy best practices for Partner countries.  This report will be 

based on a review of the impacts and experiences with renewable energy policies and 

programs employed across the Partner countries.  (September 2007) 

Initiation of technical assistance for select high impact renewable energy policies and 

programs in Partner countries.  (December 2007) 

Location  

This project is not site specific but it is anticipated that all activities will occur within Partner 

countries. 

Resources 

$2,000,000 from Partner countries. 
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RDG-06-13: Quality Renewable Energy Training Program in China and 

India 

Project 

China‘s and India‘s demand for energy is increasing rapidly.  Renewable energy is seen by 

both the Indian and Chinese governments as an important component in satisfying future 

energy demand.  Nevertheless, delivering affordable and reliable renewable energy services 

and achieving the contribution targets being set for RETs to future power generation will be 

challenging without an extensive pool of competent (knowledgeable and skilled) practitioners 

to design install and maintain RE systems and services.  This project will progress the 

systematic development of national training competency standards in RE/DG in China and 

India, to achieve country-wide coverage and pave the way for future quality oriented training 

implementation within the mainstream vocational training sector. 

Australian Government funding for the project is AUD$668,236.  In-kind contributions from 

committee members is AUD$78,050. 

Participation 

Project Manager: 

Mr. Geoff Stapleton, Managing Director, Global Sustainable Energy Solutions Pty Ltd.   

Other partners in the project are: Institute for Sustainable Power Inc, USA; IT Power China 

Pty Ltd, China; IT Power (Australia) Pty Ltd, Australia; IT Power India Pty Ltd (India); 

Indian Institute of Technology Bombay (India), and Electrical Engineering Research Institute 

of The China Academy Of Sciences (China). 

Goals and Objectives 

The project has two separate streams for the two countries: 

China 

The overall goal of the project is to have ISP operating in China - thereby providing China 

with the framework for accrediting RE training courses.   

India 

The overall goal is a comprehensive strategy document addressing the implementation 

requirements for quality-oriented training in Renewable Energy and Distributed Generation 

in India, including milestones and deliverables for action over the proceeding five-year 

period.   

Deliverables and Outcomes 

The key indicators in China are: ISP China Office able to successfully undertake all activities 

required by an ISP Licensee and is self funding after 2 years time; and all required 

committees are operating.  The Project Manager will work closely with China to determine 

appropriate implementation arrangements. 

The key indicators in India are: completion of four workshops to introduce draft strategy to at 

least 50 Indian stakeholders; completion of a strategy document describing an approach for 

achieving quality-focused prioritised RE Training in India; a number of Indian Training 

Institutions offering quality-focused RE and/or DG training programs within five years from 

project completion. 
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Location 

The project will be undertaken in China and India with coordination and management from 

Australia.  A number of participatory workshops with stakeholders from across the country 

will be undertaken in key regional cities in China and India. 
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RDG-06-14: Building Expertise in Solar Energy Engineering 

Project 

The project comprises support for three areas of scholarship activity: 

 A—Full tuition fees for 5 international PhD students from Partner countries to carry out 

research in the field of photovoltaics and solar energy engineering. 

 B—50% tuition scholarships for two intakes of 40 Masters students from Partner 

countries to complete a Masters program. 

 C—Tuition fees for two years (of a four year course) for three intakes of 20 

undergraduate engineering students from a Chinese university. 

Australian Government funding for the project is AUD$5,195,836. Potential funding of 

AUD$109,200 is from the China Scholarship Council. There is in-kind funding from the 

University of NSW (AUD$1,205,900) and participating Chinese Universities 

(AUD$1,309,200) 

Participation 

Project Leader 

School of Photovoltaic and Renewable Energy Engineering, University of New South Wales 

(UNSW) 

 

Participants include: 

Sun Yat-Sen University, China 

Nankai University, China 

China Scholarship Council (potential) 

Goals and Objectives 

To educate and train postgraduate and undergraduate students in Photovoltaics Engineering 

in order to overcome barriers of insufficient expertise and therefore enable accelerated uptake 

of photovoltaics manufacturing and deployment across the APP countries. 

Deliverables and Outcomes 

Description Start Date Milestone 

Date 

Establish shared (2+2) teaching arrangement with Chinese 

partner university 

Aug 2007 Sept 2007 

Students enroll in PhD program in Photovoltaics and Solar 

Energy 

Mar 2008 Mar 2011 

First Masters intake Mar + Jul 

2008 

Apr + Sept 

2008 

First intake 20 undergraduate scholarship students  Mar + Jul 

2008 

Apr + Sept 

2008 

Second Masters intake Mar + Jul 

2009 

Apr + Sept 

2009 



 

34 

Second intake 20 undergraduate scholarship students  Mar + Jul 

2009 

Apr + Sept 

2009 

Third intake 20 undergraduate scholarship students  Mar + Jul  

2010 

Apr + Sept  

2010 

Location 

The Project Manager, research training and UNSW teaching activities will be based at the 

UNSW Kensington campus, Sydney, Australia. 
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RDG-06-15: Capacity Building for Renewable Energy Promotion Policies 

and Measures 

Project 

This is a training and information exchange program targeted to China and India to assist 

formulation of renewable energy promotion policies and measures in consideration of best-

matched practices in national and local context. 

The training seminar would take place once or twice a year for one to two weeks at a time, 

including site tours. 

The trainees would be primarily from China and India including those from local area. 

Total number of the trainees would be 10-30 depending on the budget and the contents of the 

program. 

Participation 

Management 

The Institute of Energy Economics, Japan 

Inui Bldg., Kachidoki, 1-13-1, Chuo-ku, Tokyo 104-0054 Japan 

Tel +81-3-5547-0214 

Participation 

Agency of Natural Resources and Energy, METI, Japan 

Renewable energy related agencies of the five other Partner countries. 

Objectives 

Share the experiences and deepen the understanding of know-how to enhance the market of 

renewable energy from the point of social-economic significance and policy formulation. 

Performance Indicators 

Regional or local initiative to support renewable energies 

Milestones 

Training programs once or twice a year 

Location 

Japan and/or other hosting countries 

Resources 

USD 150,000 per one training seminar from Japanese government 

In-kind (n/a) 
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RDG-06-16: Feasibility Study and Development of Smart Energy Solution 

Using Various Renewable Energies 

Project 

Japan – The feasibility study on the development of independent electricity supply system for 

the distributed region (Small scale). 

Korea – The engineering study on the development of energy supply system including the 

electricity and the heat considering connection with utility grid. 

The development of Smart Energy Solution (SES) management system will be sought as 

well. 

Participation 

Management 

New Energy Foundation, Japan 

Shuwa Kioi-cho Park Building 6F, 3-6 Kioi-cho, Chiyoda-ku, Tokyo, 102-8555, Japan 

Tel: (03) 5275-9824, hydropower@nef.or.jp Mr. Tetsuya Kawamura, Director International 

Affairs Dept. Hydroelectric Power Development Centre 

Hyosung Corporation, South Korea  

8F, Bangbae Bldg. 1006-2, Bangbae-Dong, Seocho-Ku, Seoul, 137-850, Korea, 

Tel: +82-2-707-4320, hslee@hyosung.com Dr. Lee Hahk-Sung, Vice President 

Participation 

Agency of Natural Resources and Energy, Japan 

China or India 

Renewable energy related agencies of the five other Partner countries 

Objectives 

Feasibility study of the best combination of various renewable energies (Japan). 

The draft manual that makes it possible quantitatively to assess the potential of various 

renewable energies (Japan). 

The draft manual for Smart energy solution system considering demand side requirements 

including heat and electricity (Korea). 

The general-purpose smart energy solution management system that makes various 

distributed generators operated and managed (Korea). 

Milestones 

Year 1 Smart Energy Solution Project commencement 

Year 2 Detailed system design for the electric system only and the CHP system 

Development of a Smart Energy Solution Management system 

Reporting draft manual for feasibility study 
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Year 3 Reporting draft manual for total smart energy solution system 

 Demonstration of SES management system. 

Location 

Korea, Japan and other participants‘ places 

Resources 

Total 0.66M USD (Korea: 0.44M USD, Japan: 0.22M USD) 

Total Cash: 0.48M USD, Total in-kind: 0.18M USD 

* Budget is to be allocated among participants and may vary according to the participants‘ 

consultation. 
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 RDG-06-18: Market Development for Renewable Energy 

Project 

Transmission and distribution losses estimates for India are as high as 30-50%, and the many 

communities that currently receive poor quality and unreliable power provide a key 

opportunity for intervention.  Increasing the share of distributed generation in the total 

electricity mix will have a significant impact on both clean energy supply, as well as 

emissions reductions.  In addition, locating power generation closer to the consumer reduces 

technical losses and may result in commercial loss reduction as well.  Utility restructuring 

taking place throughout the world is changing the way electricity is generated and distributed. 

Consumers are bypassing centralized power generators/suppliers to generate their own power 

through distributed generation for higher power reliability and better power quality.  These 

distributed power generation systems have significant potential for reducing T&D losses and 

GHG emissions, especially when cleaner, alternative fuels and technologies are used.  This 

project plans to introduce new concepts and technologies in India to support the distribution 

reforms being implemented by the GOI. These new concepts and technologies will focus on 

promoting widespread installation and use of smaller, more efficient distributed power 

generation systems, closer to the users.  The tapping of India‘s renewable energy resources 

(small hydropower, wind, biomass cogeneration/gasification, solar) has been meager to-date, 

but conditions are ripe for market expansion, which could be stimulated through the financing 

and establishing green power projects.  Policy and regulatory frameworks to advance green 

power development in Indian states is of considerable interest to the Government of India 

(GOI) and could help to develop the market.  In addition, other potential technologies include 

fuel cells, microturbines, and municipal waste product utilization.  

Participation 

 The private sector (TBD) will be a major player in the supply of equipment and services, 

and will work very closely with the various stakeholders. 

 Financial institutions will play in funding pilot projects and subsequent commercial 

projects. 

 Other potential partners may include current USAID/India partners (e.g., Winrock 

International India, the International Institute for Energy Conservation) and the Bureau of 

Energy Efficiency. 

 Collaboration with the U.S. Foreign Commercial Service. 

 USAID/India would provide contract activity management. 

Goals and Objectives 

Goals 

Enhance the market for renewable energy and distributed generation technologies in India. 

GHG emissions reductions following establishment of market conducive to deployment of 

clean, RE & DG technologies. 

Objectives 

Facilitate market development for effective penetration of clean energy/environment industry 

in evolving Indian market. 
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Identify niche areas advantageous to clean energy deployment in Indian market. 

Undertake preparation of required financial documentation for bankable projects. 

Identify appropriate clean energy technologies that can be effectively implemented in Indian 

context. 

Support projects for deployment of renewable energy and distributed generation 

technologies. 

Deliverables, Outcomes and Milestones 

 Support for market transformation; including analytical and technical support, financial 

analysis, and information for decision making; 

 Support pilot projects for demonstration of new clean energy/renewable energy 

technologies; 

 Sustained intervention of clean energy and environment industry in India; and 

 Estimated emissions reductions and other benefits, such as cost and service quality. 

Location 

Three states in India to be determined. 

Resources 

$2 million over a three-year period to support consultants, host training events, support study 

tours, and seed fund capital costs of demonstration projects. 

$5 million during the three-year period is expected to be leveraged (based on current 

leveraging success of USAID/India activities in the energy and environment sector). 
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RDG-06-19: Public Private Sector Partnership on Hydropower in the 

Partner Countries 

Project 

This project will support the Renewables and Distributed Generation Task Force in its effort 

to create an enabling environment for renewable and DG technologies in the Partner 

countries.  The project will focus across Partners on identification of specific barriers 

impeding investment in hydropower in each of the member countries.  Partner countries have 

identified more than $200B in hydropower investment that will be necessary in their efforts 

to expand energy generation.  Since far less hydropower has come on line than has been 

planned over the last several years, this effort will take a unique private public sector view 

and seek to find solutions.  This effort will identify and review the specific reasons for the 

shortfall, and will serve to meet the ultimate mission of the Task Force to put megawatts of 

power on line. Industry believes that barriers inhibiting investment can be resolved by high 

level government and private sector involvement—and believes Partner countries can offer 

this power to convene the requisite parties. 

Participation 

This project will be managed by the US Hydropower Council and its India office, with 

support from the US Department of Commerce, and the U.S. Department of Energy, (may 

include the USAID India mission) and may include other trade groups and or industry 

members from other Partner countries.  It is anticipated that US Hydropower‘s Advisory 

Board in India will participate to ensure that relevant ministries and institutions in India are 

also aware of this effort. Invitations to the Advisory Board for public and private sector 

representatives have begun, and it is anticipated that the Partnership may be helpful getting 

key representatives to participate.  An inaugural event will take place in Delhi in October 

2006 and stakeholder events will take place in key states September to December 2006. Plans 

for a hydropower initiative in China will be developed in the 2007-2008 timeframe. 

Objectives 

The project will focus on public/private sector work in three areas. 

 Identifying priority hydropower projects in the public and private sector in each of the 

Partner countries‘ markets. 

 Use public and private sector input to identify the main barriers to project 

investment/deployment. 

 Use a pilot project in India that focuses on hydropower projects and priority projects 

already in the pipeline to help remove barriers facing projects in key states. 

Milestones 

Phase 1 By working with the current pipeline of hydropower projects in key states in India 

that are being inhibited, this project will help to identify specific barriers and work 

with public and private sector to develop solutions to the barriers.  Outreach to the 

private sector in all Partner countries will add additional projects that will require 

this support and advocacy. 

Phase 2 Add additional key states with projects in the pre-feasibility stage and work with 

them to achieve financial closure.  
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Phase 3 Identify other Partnership priority projects and define similar plans to be 

replicated in those markets. 

Location 

The first phase of this project will take place in key states in India.  A second phase will 

incorporate additional Indian states.  This project will be replicated in China. 

Resources 

The total U.S. Government budget for this effort is $2,000,000.  Industry will contribute 

investment for the projects and it is anticipated that in-kind resources in the form of time 

from the private sector and Partner government personnel may also be provided to support 

this effort. 



 

42 

RDG-06-20: Distributed Power Generation in India Using Hydrogen 

Internal Combustion Engine Generators, Promoting Clean Air, Energy 

Security and Sustainable Economic Growth 

Project 

Distributed power generation in India using hydrogen internal combustion engine generators, 

promoting clean air, energy security and sustainable economic growth. 

Participation 

Manager 

Energy Conversion Devices, Inc 

2956 Waterview Drive 

Rochester Hills, MI 48309 

Tel.: 248-293-0440 

Partners 

Targeted partners in the chlorine caustic industry: India. 

Potential partners in the cane sugar production industry: India. 

Local manufacturer of the generator sets (gensets): India. 

In-country agencies: India. 

Financing from nongovernmental organizations (NGOs) and agencies: various countries of 

affiliation. 

Objectives 

To achieve installed capacity of hydrogen-fueled generators totaling 0.2 megawatts (MW) 

within six months of project endorsement. 

To achieve installed capacity of hydrogen-fueled generators totaling two megawatts within 

three years of project endorsement. 

To leverage existing identification by the Indian government of six states as preferred 

candidates for distributed generation: West Bengal, Assam, Orissa, Jharkhand, Bihar and 

Uttar Pradesh. 

To increase by 1,000 to 2,000 the number of homes or small businesses with access to clean, 

reliable electricity. 

Measures of Success 

Number of generators installed and functioning, readiness of hydrogen distribution network. 

CO2 emissions avoided. 
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Milestones 

Initial Milestones 

Pre-Deployment 

 Deployment sites vetted and selected 

 Partner contracts signed 

 

Feb, 2007 

Initial Deployment 

 Cumulative 0.2 MW installed, running, tested 

 Cumulative 0.4 MW installed, running, tested 

 

Mar, 2007 

Dec, 2007 

Ongoing Deployment 

 Cumulative 1.2 MW installed, running, tested 

 Cumulative 2.0 MW installed, running, tested 

 

Dec, 2008 

Dec, 2009 

 

Location 

The project will be located in rural communities in India in states identified by India as 

targets for renewable energy and where good hydrogen fuel partners are nearby. 

Resources 

The project will use total cash resources of between $5.05MM and US$7.05MM, and total in-

kind resources of between US$2.1MM and US$3MM. 
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Research, Development &Demonstration Projects 

RDG-06-21: Solar-enhanced Fuels for Electricity and Transport 

Project 

This project aims to vastly increase the deployment of solar energy in the Asia-Pacific region 

by demonstrating improved cost effectiveness of solar technology.  It will build on work 

already conducted by the key Partner countries in the area of solar reactors and solar tower 

design and construction.  The technology of choice is concentrated solar energy to enable 

solarization of fossil fuels.  At present solar reforming reactors use steam and natural gas to 

produce syngas (SolarGas™) or hydrogen for gas turbine fuel.  However, in most instances 

when gas is extracted from the ground, CO2 is also extracted and released as a waste product.  

This project will develop new reactors and catalysts that are able to use CO2 as one of the 

reactants, thus making use of a waste stream and minimizing water use.  This will mean coal 

seam methane (also known as coal bed methane) can be solarized.  A demonstration plant 

will be constructed using a multiple array of solar towers.  The precursor to this project—the 

solar tower SolarGas facility at CSIRO—has been accepted as an IPHE-accredited project. 

The project has Australian Government funding of AUD$3.35 million. 

Participation 

Project Leader 

Commonwealth Scientific and Industrial Research Organisation (Australia) 

Other Participants 

Tokyo Institute of Technology (TIT).   

 

Goals and Objectives 

To demonstrate the complete process of solar energy to end-use application in an actual 

working environment, such that no significant further work would be required to begin 

substantial deployment of the technology. 

Deliverables and Outcomes 

The project will deliver: 

 Improvements to the critical components that affect the technical feasibility and 

financial viability of the SolarGas system, such as : 

o specifications and test results for heliostats that demonstrate improved cost 

performance, and 

o a CSIRO SolarGas reactor scaled up to accept between 200-400 kW 

concentrated solar input. 

 An operating modular solar thermal system that will demonstrate the technical 

performance and commercial viability of solarised fuel, be of a scale large enough to 

enable robust cost predictions to be made for mass deployment, and be available to 

investors to witness operation. 

 A bankable report that evaluates technical performance and cost-competitiveness of the 

technology to enhance fossil fuels with solar energy, that demonstrates the greenhouse 

savings of the SolarGas process, that maps a path for SolarGas cost reduction and 
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performance improvements, and demonstrates the potential for deployment across the 

APP. 

 

Expected outcomes from the project include: 

 Demonstration that solar thermal technology for the production of solar-enhanced fuels 

is a cost-competitive renewable energy technology for a variety of applications, 

including electricity, liquid transport fuels and/or hydrogen separation. 

 Demonstration that international R&D collaboration can lead to improved technologies 

resulting in lower cost solar-enhanced fuels for electricity and transport. 

 

Location 

The majority of the early work in this project will be carried out at CSIRO‘s National Solar 

Energy Centre in Newcastle, NSW, Australia, with specific component development also 

being conducted at TIT.  



 

46 

RDG-06-22: Improving the Cost-Effectiveness of Biomass Energy 

Generation 

Project 

Many biomass gasification technologies currently being developed or demonstrated are 

largely based on the experience of coal gasification.  These gasifiers will often be operated at 

high temperature (and high pressure), incurring capital and operating costs higher than those 

for coal gasification.  These large gasifiers would also require the biomass fuels to be 

collected and transported to centralized locations.  However, aside from some special cases of 

relatively densely populated biomass resources, biomass fuels are often distributed in rural 

areas.  The costs of collection and transportation of (wet) biomass are often another important 

factor limiting the economic competitiveness of this renewable energy source.  Considering 

the special thermochemical features of biomass fuels, this project aims to develop a flexible 

biomass gasification technology to separate the whole gasification into 2 steps: pyrolysis (the 

initial step of gasification) and subsequent reforming/gasification.  The mild pyrolysis of 

biomass acts as a fuel pre-processing step to convert biomass into bio-oil and char, which can 

be much easier and cheaper to transport than the original bulky biomass.  The subsequent 

reforming of bio-oil and gasification of char will then produce gaseous fuel suitable for (solid 

oxide) fuel cells or gas engines for distributed power generation.  Representing a paradigm 

change in biomass utilization philosophy, the technology will be applicable for both 

distributed and densely populated biomass resources.  In particular, this technology will 

greatly reduce the transportation costs and will be particularly suitable for distributed power 

generation in rural areas where biomass fuels are grown. 

The project has Australian Government funding of approximately AUD$2.145 million. 

Participation 

Project leader 

Department of Chemical Engineering, Monash University, Australia 
 

Other participants 

Curtin University of Technology, Australia 

Hokkaido University, Japan 

Bioenergy Research Centre, KIER, Korea 

Hunzhong University of Science and Technology, China 

 

Goals and Objectives 

The ultimate aim of this project is to demonstrate the key technological aspects of the 

proposed biomass gasification technology for distributed power generation, to speed up the 

commercial uptake of biomass as a reliable and cheap renewable energy source across the 

Partner countries. 

Deliverables and Outcomes 

The project will deliver:  

 Proof of concept of the key aspects of the flexible biomass gasification technology 

(pyrolysis, reforming of bio-oil and gasification of char and bio-coke), 

 A model to allow process simulation, economic analysis, process scale-up and process 

optimization, and 

 Demonstration and commissioning of a lab-scale demonstration facility. 
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Expected outcomes include: 

 An assessment of the technical and commercial feasibility of a flexible biomass 

gasification technology 

 An increased understanding of the reactions which occur during biomass gasification 

 Building and expansion of strategic collaborative research among the partner 

institutions 

 

Location 

The project will be carried out in laboratories of the participants.  The demonstration facility 

will be constructed in Australia.  
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RDG-06-23: Increasing Efficiency of Linear Concentrators to Capture 

Solar Energy 

Project 

The aim of this project is to develop improved solar photovoltaic linear concentrators that are 

commercially competitive in a wide variety of markets.  The technical goals are to reduce the 

cost and increase the efficiency of linear photovoltaic concentrators, and to resolve some 

significant technical impediments.  Potential markets include (1) the supply of solar 

concentrator photovoltaic (CPV) electricity from large ground-mounted parabolic trough 

arrays and (2) the supply of both solar concentrator heat and photovoltaic electricity (CHPV) 

from parabolic trough systems mounted on the roofs of buildings, in which circulating water 

that removes excess heat from the solar cells is used to provide hot water and space heating 

within the building. 

The project has Australian Government funding of approximately AUD$ 1.6 million. 

Participation 

 Project leader: 

Australian National University 

Project participants: 

Tianjin University, China 

Anna University, India 

Industry partner 

 

Goals and Objectives 

The key objective is to resolve the remaining barriers to the widespread deployment of 

photovoltaic trough concentrator systems.  Principal barriers include (1) the difficulty of 

supply of high-performance, low cost solar cells suitable for parabolic trough concentrator 

systems, (2) the technical problem of moving shadows cast by gaps between mirrors and 

structural elements on strings of solar cells, and (3) the integration and qualification of the 

system. 

Deliverables and Outcomes 

The project will deliver: 

 a solution to the problem of the supply of high-performance, low-cost solar cells for 

parabolic trough concentrator systems, 

 low-cost shadow-tolerant CPV and CHPV receivers incorporating these cells, 

 integration of these receivers with low-cost parabolic trough solar concentrators, 

 demonstration of retrofitting of CPV and CHPV receivers to existing parabolic trough 

solar thermal concentrator systems, 

 extensive performance and qualification testing,  

 a Commercialisation Plan, and 

 technology transfer to other Partner countries for use in demonstration systems. 

Outcomes will include: 

 Resolution of technical, scientific and engineering impediments to deployment of 

photovoltaic linear concentrator systems, such as the supply of suitable linear 
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concentrator solar cells, and the problem of moving shadows from gaps and structural 

elements cast upon series-connected solar cells. 

 Facilitation of the transition of photovoltaic linear concentrator systems from the R&D 

stage through to commercialization. 

 Facilitation of collaborative education and training opportunities between the Partner 

institutions. 

Location 

R&D will take place in Australia at the premises of the Australian National University 

(Canberra).  Testing and demonstration will initially occur in Australia, and later in China. 
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RDG-06-24: Development of Materials and Interface Engineering 

Technologies for Dye-Sensitized Solar Cells 

Project 

During the past decade, refinements in the chemical components of the cells, improvements 

in cell physics, and device engineering have led to remarkable enhancement in the 

performance of the dye-sensitized solar cells.  The opportunities and potential payoff here are 

significant: low-cost, large-area, flexible, high-efficiency solar cells.  The basic research goal 

is developing highly efficient materials and engineering interface to improve conversion 

efficiency and thus obtain robust, scalable efficiencies of over 13% in cheap, dye-sensitized 

solar cells through the international collaborations between Partner countries. 

Participation 

Manager 

Nam-Gyu Park, Korea Institute of Science and Technology (KIST) 

P.O. Box 131, Cheongryang, Seoul 130-650 South Korea 

Tel.: 82-2-958-5365, npark@kist.re.kr 

Partners 

Japan (Kyushu Institute of Technology) 

United States (National Renewable Energy Laboratory) 

Objectives 

To develop materials and interface engineering technologies for dye-sensitized solar cells 

through the international collaboration of Partner countries. 

Milestones 

Year 1 Development of interface control and carrier transport evaluation technique  

Year 2 Design and synthesis of materials for dye-sensitized solar cell: TiO2 nanostructure 

and Dye materials 

Year 3 Fabrication and evaluation of high efficiency (~13%) dye-sensitized solar cells. 

Location 

Korea Institute of Science and Technology (KIST), Seoul, Korea 

Resources 

Total: 2.7 M USD (from Partner countries) in cash 

* Budget is to be allocated among participants and may vary according to the participants‘ 

consultation. 
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RDG 07-25: Design and development of renewable cooling and power 

generation systems 

Project 

The project will design, fabricate and test solar cooling prototypes targeting both residential 

airconditioning and remote rural food refrigeration applications. 

 

The prototypes will utilise several existing technologies including solar thermal collectors, 

sorption cooling, biomass gasification, and gas engines.  The developments will focus on the 

integration of these systems by employing expertise from India and Australia. In Australia the 

work will focus on sorption cooling.  In India it will centre on solar collectors and 

refrigeration, especially for storage of agricultural produce in rural areas. 

 

The project has Australian Government funding of AUD$750,000. 

 

Participation 

Project leader 

CSIRO (Australia)  

 

Other participants 

TERI (India) 

Thermax Pty Ltd, (India). 

Sustainability Victoria (Australia) 

Rinnai Australia Pty Ltd (Australia) 

 

Goals and Objectives 

The project aims to develop and demonstrate solar cooling prototypes. Applications for these 

systems will include: 

- cooling and heating for air-conditioning; and 

- cooling for food refrigeration 

 

Deliverables and Outcomes 

Key deliverables include: 

 Component equipment product review 

 System modelling and optimisation 

 Prototype construction  

 Prototype test reports  

 Commercial design packages finalised 

 

The results of this work are expected to provide a sound basis for assessing the application 

suitability and economic viability of the technology.  This will provide the necessary impetus 

for future commercialisation activities.  

Potential benefits for India include 

 Reduce wastage of agricultural produce, 
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 Improve livelihood of villagers through food-processing activities, and  

 Enhanced overall socio-economic conditions  

 

Potential benefits for Australia include: 

 Reduced energy bills for home owners 

 Reduced peak electricity demand for electricity utilities 

Location 

Project activities will be undertaken in both Australia and India.  
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RDG 07-26: A fully integrated process for biodiesel production from 

microalgae in saline water 

 

Project 

This project will demonstrate the technical and commercial feasibility of a fully integrated 

process for the production of oils from microalgae, as a feedstock for biodiesel production.  

Before algae oil production for biodiesel can be established commercially it is necessary to 

develop, optimize and integrate all the steps (algae production, harvesting, extraction etc) in 

the process.  The project will use elite algae strains grown in saline water in open ponds, and 

will incorporate novel design and operational features.  It will encompass the entire process 

of microalgae oil production including species selection, culture system design, construction 

and operation for reliable long-term sustainable high-oil yields, harvesting, media recycling, 

oil extraction and biomass disposal and/or use. 

The project will undertake a preliminary economic feasibility assessment of the process, and 

an assessment of the total greenhouse gas emissions based on small-scale studies, detailed 

engineering design and commercial-scale algae production experience.  A full pilot-scale 

demonstration will then be constructed and operated over a 12 month period to allow for 

detailed assessment of commercial feasibility and total greenhouse gas emissions. 

Activities in Australia will be paralleled in China and India under local conditions; the 

modelling will also be carried out for conditions in each country.  The project will be guided 

throughout by an analysis of economic feasibility. 

The project has Australian Government funding of AUD$1.89 million. 

Participation 

Project Leader: 

Murdoch University, Australia 

 

Project participants: 

University of Adelaide, Australia 

Agri Energy Ltd, Australia 

Z-Filter Pty Ltd, Australia 

South China University of Technology, China 

Parry Neutraceuticals, India 

 

Goals and Objectives 

To assess and demonstrate the technical, commercial and emissions-reduction feasibility of 

producing oil for biodiesel by the large scale culture of microalgae in Australia, India and 

China.  To integrate algal culture, algal harvesting and dewatering, oil extraction and 

purification and disposal/use of remaining algal biomass in developing an oil production 

process that is viable in Partner countries and further afield. 

Deliverables and Outcomes 

The proposed project deliverables over 4 years include: 
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 A new technology taken to scale-up demonstration stage, including detailed analyses of 

economics and life-cycle greenhouse gas emissions  

 Design and engineering plans for an algae production system 

 Optimised and integrated algae harvesting process and oil extraction process 

 Process manuals for algae production, harvesting and extraction 

 Detailed criteria for site selection for algae production plants and identification of key sites 

in Australia, India and China. 

 Plans for commercialisation in Australia, India and China 

 

Outcomes will include: 

 Development of a new, commercially viable and sustainable process for producing an 

additional feedstock for biodiesel production, complementing other feedstocks such as 

tallow and canola oil and reducing competition with agriculture for limited resources such 

as fresh water and arable land. 

 Technological and engineering improvements in very large-scale culture of microalgae 

which can be applied to other algal species and algal products. 

Location 

Project activities will be implemented in Australia, China, and India.  Possible locations with 

optimal climate for large-scale algal culture have been identified in Western Australia, India 

(the Rann of Kutch) and China (Hainan Island). 
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RDG 07-27: New generation small wind turbines for remote power systems 

and grid connection 

Project 

This project will build, install and test an advanced design for a small 5 kW wind turbine 

suitable for use in remote localities and in extreme weather conditions. The prototype turbine 

is technologically advanced, with good performance under low wind conditions, high 

efficiency of power extraction and low noise levels, and has been designed for mass 

production. Turbine blade design and controller have been patented and the technology can 

be scaled up to potentially 150kW.  

Five turbines installed at locations in Australia and China will allow (i) refinement of 

controller design (ii) testing and demonstration of performance in a remote power system not 

connected to the electricity grid, in combination with an existing photovoltaic system; (iii) 

testing under typhoon conditions; (iv) testing with grid connection under extreme temperature 

and dust conditions and local training in operation and maintenance; and (v) comparative 

performance testing with other wind turbines and photovoltaic systems and overall system 

appraisal. 

Test results will lead to design modifications for enhanced power generation and use, safety, 

reliability and cost reduction. The potential GHG emission saving is estimated at 10-

30kg/CO2 per day for a 5 kW turbine producing 10-30 kWh electricity per day. 

The project will receive Australian Government funding of AUD$450,000. 

Participation 

Project Leader: 

Aerogenesis, Australia 

 

Project participants include: 

University of Newcastle, Australia 

University of Wollongong, Australia 

Jiangsu Changdong Machinery Ltd, China 

Beijing Xingaoyuan Science & Technology Development Co. Ltd, China 

Guangzhou Institute of Energy Conversion, China 

Goals and Objectives 

The primary objective of this project is to build and test relatively low-cost 5kW wind 

turbines suitable for remote power systems away from the electricity grid, and for grid 

connection, with a view to deployment in rural villages and communities. The potential for 

developing interactive systems with other renewable energy sources such as photovoltaics 

will also be investigated.  

Deliverables and Outcomes 

The proposed project deliverables over 3 years include:  

 Improved and significantly cheaper small wind turbine design for use in remote power 

systems and distributed generation.  
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 Development of safety methodologies for small turbines in typhoon and hurricane 

areas. 

 

Outcomes include: 

 Detailed operating experience in a wide variety of climates, including extreme winds 

and temperatures. 

 Increased knowledge and awareness of these systems through the provision of manuals, 

short courses, and web-based material. 

 Increased capability to design optimum remote power systems which combine a range 

of renewable resources. 

 Improved public awareness of the reliability and capacity of small wind turbines. 

Location 

Project activities will be implemented in Australia and China. Project management, system 

design, testing and demonstration will be conducted in Australia. System manufacture and 

testing in various locations will be undertaken in China. 
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RDG 08-29: Accelerating Deployment of Smart Minigrids in APP 

Countries 

Project 

This project will develop technologies for the reliable and efficient operation of minigrids, 

prove their technical and commercial viability and prove their ability to efficiently integrate 

renewable energy.  The project will design and develop a pilot smart mini-grid in Australia 

and use this experience as the basis for designing and commissioning a minigrid deployed in 

India . 

Participation 

Project Leader: 

CSIRO – Energy Technology 

Project Participants: 

University of Wollongong 

The Energy and Resources Institute ,India 

Hyosung, Korea 

 

Goals and Objectives 

To demonstrate the reliability and efficiency of a renewable-energy powered ―smart‖ 

minigrid system in Australia and India and improve community, government and industry 

acceptance of the technology, thereby accelerating renewable and smart minigrid deployment 

in partner countries. 

Deliverables and Outcomes 

The objectives of this project include: 

 A successful pilot smart minigrid in Australia designed with input from Japanese and 

Korean research teams and Indian energy experts; 

 Sharing operational knowledge and experiences from the pilot minigrid with project 

leaders of the Japanese/Korean project ‗Feasibility study and development of smart 

energy solution under various renewable energiesô [RDG-06-16]; 

 An international workshop with invitations to researchers in the USA, Korea, India and 

Japan, discussing minigrid research, sharing experience in this area and helping drive 

the direction of the planned minigrid deployment; 

 Increase in the technology capability of Australia and India in the design, deployment 

and operation of smart minigrids; 

 A design, simulation and value-case for a minigrid in a specific area of India (remote or 

semi-urban community); and 

 An India led deployment of the minigrid in India with Government and Industry 

partners, with Australian (CSIRO) involvement in commissioning and initial 

monitoring. 

Location 

 The design, implementation and operation of a pilot smart minigrid, with the 

involvement of Indian experts, will be undertaken in Australia. 
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 Work will be undertaken in Korea and Japan with the cooperation of the CSIRO‘s 

Intelligent Energy research group to identify how Australia‘s experience and expertise 

can complement and provide input to Korea and Japan‘s smart grid research.  

 Following completion of the design and simulation and confirmation of industry 

support, TERI will lead the deployment of a smart minigrid on the ground in India, with 

CSIRO involvement in commissioning and initial monitoring. 
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RDG 08-31: Development and Deployment of Model for Remote Village 

Electrification Using Renewable Energy 

Project 

This project will bring together experience from the Australian Bushlight program, and that 

of a range of Indian technical, and grassroots development agencies to collaboratively 

develop an optimised model for the electrification of remote villages in India using renewable 

energy. The development of a readily replicable, quality implementation model for 

community sized solar (PV) and other renewable energy technology systems has great 

potential to affect positive change and development in both the renewable energy and rural 

electrification sectors in India.  

Participation 

Project Leader: 

Centre for Appropriate Technology 

Project Participants: 

Gram Vikas, India 

Development Alternatives, India 

West Bengal Renewable Energy Development Agency 

TATA BP Solar India Ltd 

 

Goals and Objectives 

The primary objective is to collaboratively develop and demonstrate a highly replicable 

model for the implementation of sustainable, reliable renewable energy systems (solar PV 

and other technologies) for remote village electrification in India. The work will be 

undertaken through a partnership between Bushlight in Australia, and an integrated network 

of Indian based community organisations and renewable energy industry participants. 

Additional objectives include: 

 To develop a network of civil society organisations and businesses in Australia and 

India through which partners can share experiences and skills related to the 

development and implementation of decentralised renewable energy systems for rural 

power. 

 To implement a cooperative project to deploy renewable and distributed generation 

technology to support economic development and poverty alleviation in remote rural 

communities of India.  

 To build capacity within India‘s renewable energy technical service provider network to 

improve technical support for (and to increase the sustainability of) decentralized 

generation renewable energy systems. 

Deliverables and Outcomes 

The project deliverables include: 

 A collaboratively developed, replicable renewable energy system implementation 

model; 

 An established, standardised, renewable energy system design model, with functionality 

and capacity appropriate to local needs; 

 A pre-approved component list and local system production process; 

 The deployment of up to three community renewable energy systems in rural villages; 
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 The establishment of a multi-level community and renewable energy system support 

network and delivery of multiple levels of training (community members, support 

agency, technical support network); 

 Full documentation of the renewable energy system implementation model; 

 The development of conditions favourable to improved economic development in target 

villages. 

Location 

Project activities will be undertaken in Alice Springs, Australia (including initial 

development of resources and system designs) and in Delhi, Kolkata and Bangalore, India 

(including local production and development of systems and resources). Actual site selection 

in India will focus mainly on remote areas of West Bengal, Orissa and Madhya Pradesh. 
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Appendix B:  Project Proposal Review Process 
 

A diagrammatic overview of the project proposal review process is provided over the page. 
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Project Proposal Submitted to Focal Point 
Proponent submits project proposal to the Focal Point in their country using the REDGTF Project Proposal Form 

Attachment A: REDGTF Project Proposal Form 

Project Proposal checked by Focal Point * 
Focal Point checks that REDGTF Project Proposal Form has sufficient details and 

that the proposed project meets the APP objectives.  

REDGTF Secretariat provides Project Proposal to PRT 

Project Proposal is reviewed by the PRT (2 weeks) 
PRT contains one representative from each Partner country. 

PRT reviews project proposal to: 

(1) ensure the Task Force members will have adequate information for decision making on projects; 

(2) determine whether member country interest in projects has been considered; and 

(3) identify opportunities for consolidation/linkage of project proposals (where appropriate) 

 

PRT consolidates views and coordinates feedback to Secretariat 

Secretariat circulates Proposal to delegates for Consideration & Endorsement (2 weeks) 
(1) Secretariat copies Project Proposal to all country Focal Points.  

(2) Focal Points are responsible for seeking comments from all Task Force delegates in their country.  

(3) Focal Point provides consolidated feedback on endorsement or comments on the project to the Secretariat. 

This process will be undertaken via email when proposals are submitted between REDGTF meetings 

If sufficient information in proposal, the Focal Point 

submits the proposal to REDGTF Secretariat 

If not sufficient information in proposal, the Focal Point 

may request further information from the proponent. 

Endorsed by all Task Force delegates  Not endorsed by all Task Force delegates 

Secretariat submits Proposal and Project Registration Form to PIC 
(1) TF endorsed projects are submitted to the Policy and Implementation Committee (PIC) for consideration and 

approval. Non-approval or queries on the project are referred back to the REDGTF Secretariat. 

(2) Following PIC approval, the Admin Support Group (ASG) places project descriptions (as written in the APP 

Project Registration Form) on the APP website. 

Secretariat updates REDGTF Action Plan to include new project 
Following PIC approval, the REDGTF Secretariat updates Action Plan to include the 

new project. 

Project Proponent completes the 

‘Project Registration Form’ 
Focal Point requests project proponent to 

fill out the Project Registration Form 

Attachment B: APP Project Registration 

Form (2 pages) 

Secretariat informs TF delegates of 

Project endorsement  
Secretariat reviews feedback, and depending on 

reason for non-endorsement, either: 
(1) provides the feedback to the Proponent for action 

(2) provides the feedback to the Focal Point for action 

(3) provides feedback to PRT for resolution 

(4) refers feedback for discussion at next TF meeting, or 

(5) advises Focal Point and Proponent project is not endorsed. 

*Good practice would be for the Focal Point to contact the governments of the proposed Partner countries so that 

they have been consulted prior to submission of a proposal to the Secretariat for review by the PRT 
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Asia Pacific Partnership on Clean Development and Climate 

Renewable Energy and Distributed Generation Task Force 

 

PROJECT PROPOSAL 

 

Application for APP Project Endorsement and Inclusion in the REDGTF Action Plan 

Project Title: Please provide a clear and descriptive Project title (30 word maximum). 

__________________________________________________________________________________

___ 

Lead Country:   _____________________________ 

Organisation:   ______________________________ 

Project Manager: 

Title:   ______________________________ 

First Name:  ______________________________ 

Surname:  ______________________________ 

Position:  ______________________________ 

Phone Number: ______________________________ 

Email Address: ______________________________ 

Postal Address: ______________________________ 

   ______________________________ 

   ______________________________ 

Project Purpose:  Please provide a clear statement of the purpose or aim of the Project (more detailed 

project outputs should be listed in Part 4 of the Project Details). 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 
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__________________________________________________________________________________ 

Rationale, Background and Project Description: 

Describe the opportunity or the problem that is driving the need for this Project. You may wish to provide some 

background and any other information to demonstrate ówhyô this Project is important, and how it will 

contribute to addressing the identified need (1 page maximum). 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

Appropriateness for the APP Programme: 

Please answer the following questions:  

How will this Project increase access to or uptake of affordable and reliable renewable energy or 

distributed generation across Partner countries? (i.e. Explain with rationale, the potential of the project to 

contribute to an affordable, practical and sustainable renewable energy or distributed generation product or 

innovation). 

 

__________________________________________________________________________________ 

__________________________________________________________________________________ 
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__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

What is the potential for the Project to deliver permanent greenhouse gas emission reductions? If 

relevant, provide details on the amount of CO2 equivalent reduced over time. 

 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

1. Timing: 

Estimated Project Start Date:   

Estimated Project End Date:  

Project Duration:   

2. Project Location: 

Please list Project locations and key activities to be undertaken at each site. 

Location (site, city/region, country) Activity at Site 

  

  

  

  

3. Project Methodology: 
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Please explain the Project methodology and provide details of each Project step and estimated timing, in the 

table below.  

 

Project Steps 
Estimated Date for 

Achievement 
No. Description 

1   

2   

3   

4   

   

   

   

   

   

 

Additional information on Project methodology (if applicable): 

 

 

4. Project Outputs: 

The Project will deliver: (Please list the outputs to be delivered by this Project.)  

 

(1)  

(2)  

(3)  
 

Examples: capacity of newly-deployed REDG systems; number of people trained for operation and 

maintenance; a report; a new technology taken to proof-of-concept, prototype or scale-up demonstration stage; 

a new mechanism for local financing of REDG systems, etc. 

 

5. Additional Information (optional) 

Please provide any additional information that you would like to bring to the attention of the Task Force (e.g. 

intellectual property issues, risk management). 
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List all Partners participating in the Project and describe their role in Project delivery. 

 

Organisation / Agency Country Role in Project 
Partnership Status 

(expected or approved) 

    

    

    

 

Explain links (if any) with other REDGTF projects: 

 

 

 

Please provide the estimated total cost of the Project and specify details of funding contributions (cash and/or 

in-kind) from various sources (including contributions from the applicant). Examples of in-kind resources: 

provision of peopleôs time, access to facilities or land.  

 

Exchange rate used: 1AUD =          USD 

Funding Source: 

Agency/Organisation 

Country 

Cash  

(US$ ‘000s) 

In-kind  

(US$ ‘000s) 

Total 

Contribution 

(US$ ‘000s) 

Funding Status 

(expected or 

approved*) 
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Government Agency / Organisation     

      

      

 

 

     

Private Sector / Industry     

      

      

 

 

     

Non-Government Organisation (NGO)     

      

      

Other     

 

 

     

Total Project Funding     

*If funding has been approved, please attach documentary evidence to this application. 

 

 

 

 

Project Type Endorsement Actionable      

Category Deployment Market Enabling R&D and Demonstration   

Timeframe Short-Term Medium-Term Long-Term 

Ready for review by REDGTF: 
Linked with existing, 

already endorsed projects 
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Attachments to this Project Proposal: 

Description Name 

Eg. Evidence of funding support  

  

  

  

 



 

 

Appendix C:   Tracking the Status of Projects in the 
REDGTF Action Plan  
Goal:  

To ensure that tracking of the status of projects in the Renewable Energy and Distributed 

Generation Task Force (REDGTF) Action Plan is consistent and accurate across the Task 

Force, and to provide information for the Action Plan to be updated with any significant 

changes in project progress. 

Action:  

Determine the status of each project included in the REDGTF Action Plan according to the 

following categories: 

1. Active- Projects that have achieved results or have made tangible (contract signed, 

received funding, established partners, etc) progress toward achieving their stated 

goals. 

2. Developing- Projects that are likely to receive funding or make progress within six 

months, and are anticipated to be categorized as ‗active‘ in the next reporting period. 

3. Inactive- Projects that are not making progress due to lack of funding, delays in 

partnership arrangements or other obstacles, or require significant further 

development and revision, but which the Task Force believes should remain in the 

Action Plan because of potential progress in the mid- to long-term. 

4. Cancelled- Projects that are not making progress due to various obstacles, and are not 

expected to make any progress in the mid- to long-term. Lead and Partner countries 

will be asked to outline the reasons why previously endorsed projects have been 

cancelled. Following PIC approval, cancelled projects will be removed from the 

Action Plan. 

Process and Updates:   

The status of each project will be proposed by the project‘s lead country as part of the 

REDGTF Secretariat‘s semi-annual request for project progress reports. Explanations will 

need to be provided for any changes to project status, especially if requesting cancellation. 

The REDGTF will approve the status, or changes to previous status. If a project is 

categorized as ‗cancelled‘ and intended to be removed from the Action Plan, this 

recommendation will be submitted to the PIC. Following PIC endorsement, the ‗cancelled‘ 

project will be removed from the Action Plan. 
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             Asia-Pacific Partnership on Clean Development and Climate 

Renewable Energy and Distributed Generation Task Force 

 

PROJECT PROGRESS REPORT 

 

 

This report will be used to provide an update of the project to the REDGTF meeting in XXXXX on XXXXXX (one 

page limit). 

Project Title:             
  

Project Number:    Lead Country:   Partner Countries:  

  

Organisation:        

Project Manager:       Email:    

  

 

Please tick () appropriate box ï see below for definitions of each category 

Active  Developing  Inactive  Cancelled  

 

Achievements Please tick () appropriate box 

All international partnerships confirmed Yes  Partnership arrangements still under development  

Agreement/Contract for project funding 

signed 

Yes  Application for funding submitted/ under review  

N/A  Contract negotiations underway  

Project commenced Yes  Project scope/details still under development  

Please provide information on achievements or progress made to date (e.g. status of funding for participants, 

project initiated, status of milestones). 

            

            

            

            

            

      

Please provide details on any current issues, problems or risks faced in undertaking the project. 
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Project Status – Definitions of Categories 

Active - Projects that have achieved results or have made tangible (contract signed, received funding, 

established partners, etc) progress toward achieving their stated goals. 

Developing - Projects that are likely to receive funding or make progress within six months, and are anticipated 

to be categorized as ‗active‘ in the next reporting period. 

Inactive- Projects that are not making progress due to lack of funding, delays in partnership arrangements or 

other obstacles, or require significant further development and revision, but which the Task Force believes 

should remain in the Action Plan because of potential progress in the mid- to long-term. 

Cancelled- Projects that are not making progress due to various obstacles, and are not expected to make any 

progress in the mid- to long-term. Lead and Partner countries will be asked to outline the reasons why 

previously endorsed projects have been cancelled. Following PIC approval, cancelled projects will be removed 

from the Action Plan. 

 

 

 


