



PROJECT STATUS REPORT FORM

| | |
|--|--|
| Project Number: ATF-06-01 | Task Force: Aluminium |
| Title of Project: Aluminium Measuring and Benchmarking | |
| Lead Partner Country: USA | |
| Participating Partner Countries and Organizations: Australia and China, USA — The Aluminum Association (US) Australia — Australian Aluminium Council (AAC) China — China Non-ferrous Metals Industry Association (CNIA) Other — International Aluminium Institute | |
| Project Location: Data collection and collation project undertaken by IAI in London | |
| Project Manager Information Name: Chris Bayliss Organization: International Aluminium Institute Phone: +44 (0) 20 7930 0528 Address: New Zealand House Fax: +44 (0) 20 7321 0183 Haymarket Email: bayliss@world-aluminium.org London SW1Y 4TE United Kingdom | |
| Project Start Date: 19 June 2008 | Date of Project Status Update: September 2009 |
| Actions Since Last Update: | |
| <ul style="list-style-type: none"> • Release of analysis of collated and de-aggregated 2008 data against each of the indicators. | |
| Deliverables Since Last Update: | |
| <ul style="list-style-type: none"> • First report on analysis of 6 sustainability indicators utilizing 2008 data and 2007 data for remaining 2 market indicators. | |
| Date Completed: | |
| Milestones Reached: | |
| <ul style="list-style-type: none"> • September 2009: Release of first report on 2008 data. • April 2009: Year 2008 initial data collection against 6 indicators. • 19 June 2008: Funding Agreement between International Aluminium Institute and Australian Government for collaboration on project signed • 20 November 2007: Task Force agreed for the APP sustainability indices to include seven benchmarks <ul style="list-style-type: none"> ○ an additional index covering bauxite residue storage has been added at the suggestion of the IAI, which brings the APP set of indices to eight. • March 2007: Task Force developed common understanding that the International Aluminium Institute (IAI) format is preferred method of reporting | |



Next Steps:

- Collection of missing data against 6 indices from facilities (sustainability data);
- Collection of data against 2 indices from regional associations (market data);
- Collection of 2009 data to commence in January 2010.

Proposed Project End Date: 30 June 2011

Project Already Complete: Yes No

Other Information:

Please attach any supplemental project information to this form.