



PROJECT STATUS REPORT FORM

Project Number: ATF-06-05	Task Force: Aluminium						
Title of Project: Fluoride Emissions Management							
Lead Partner Country: Australia							
Participating Partner Countries and Organizations: USA and China Australia: Australian Aluminium Council (AAC) USA: The Aluminum Association (US), China: China Non-Ferrous Metals Industry Association (CNIA)							
Project Location (Country, State/Province, City): Australia – Australian Capital Territory (ACT), Canberra China – Henan, Zhengzhou							
Project Manager Information <table style="width: 100%; border: none;"> <tr> <td style="width: 50%; padding: 2px;">Name: Mr Michael Ison</td> <td style="width: 50%; padding: 2px;">Phone: +61 (0)2 6267 1800</td> </tr> <tr> <td style="padding: 2px;">Organization: Australian Aluminium Council</td> <td style="padding: 2px;">Fax:</td> </tr> <tr> <td style="padding: 2px;">Address: PO Box 63, Dickson Square, DICKSON ACT 2602</td> <td style="padding: 2px;">Email: mison@aluminium.org.au</td> </tr> </table>		Name: Mr Michael Ison	Phone: +61 (0)2 6267 1800	Organization: Australian Aluminium Council	Fax:	Address: PO Box 63, Dickson Square, DICKSON ACT 2602	Email: mison@aluminium.org.au
Name: Mr Michael Ison	Phone: +61 (0)2 6267 1800						
Organization: Australian Aluminium Council	Fax:						
Address: PO Box 63, Dickson Square, DICKSON ACT 2602	Email: mison@aluminium.org.au						
Project Start Date: 23 June 2008	Date of Project Status Update: September 2009						
Actions Since Last Update: <ul style="list-style-type: none"> • Workshop held in China in early August 2009 to brief the Chinese aluminium industry on the Fluoride Emissions Management Guide (FEMG) and to gather feedback. • Chinese smelter identified for review of onsite practices/case study • AAC signed an agreement with LMRC to undertake finalisation of the FEMG, to conduct a review of onsite practices and to develop an implementation plan. 							
Deliverables Since Last Update: <ul style="list-style-type: none"> • Draft FEMG translated into Chinese. • 2nd Workshop held in China. 							
Date Completed:							
Milestones Reached: <ul style="list-style-type: none"> • Draft FEMG completed and provided to workshop in China. 							
Next Steps: <ul style="list-style-type: none"> • Conduct an onsite review at a Chinese smelter (Zhongfu) and develop an implementation plan by 30 November 2009. • Conduct a Case Study to test the implementation plan and finalise the FEMG by 31 May 2010. • Launch of the FEMG to the Chinese industry and to the aluminium industry in general by 31 December 2010. 							



Proposed Project End Date: 31 December 2010	Project Already Complete: <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No
Other Information:	

Please attach any supplemental project information to this form.