



PROJECT STATUS REPORT FORM

Project Number: Project CFE-06-09	Task Force: Cleaner Fossil Energy (CFE) Task Force						
Title of Project: Developing Consistent Methodology for Estimation and Evaluating Greenhouse Gas Emissions Reductions Potential for the Liquefied Natural Gas Sector							
Lead Partner Country: USA							
Participating Partner Countries and Organizations: not at this stage yet							
Project Location (Country, State/Province, City): USA							
Project Manager Information <table style="width: 100%; border: none;"> <tr> <td style="width: 50%; padding: 2px;">Name: Karin Ritter</td> <td style="width: 50%; padding: 2px;">Phone: +1 (202) 682-8472</td> </tr> <tr> <td style="padding: 2px;">Organization: American Petroleum Institute</td> <td style="padding: 2px;">Fax: +1 (202) 682-8031</td> </tr> <tr> <td style="padding: 2px;">Address: 1200 L Street, NW, Washington D.C. 20005-4070, USA</td> <td style="padding: 2px;">Email: ritterk@api.org</td> </tr> </table>		Name: Karin Ritter	Phone: +1 (202) 682-8472	Organization: American Petroleum Institute	Fax: +1 (202) 682-8031	Address: 1200 L Street, NW, Washington D.C. 20005-4070, USA	Email: ritterk@api.org
Name: Karin Ritter	Phone: +1 (202) 682-8472						
Organization: American Petroleum Institute	Fax: +1 (202) 682-8031						
Address: 1200 L Street, NW, Washington D.C. 20005-4070, USA	Email: ritterk@api.org						
Project Start Date: March 2008	Date of Project Status Update: August 2010						
Actions Since Last Update: Tasks listed are those described in the Updated Project Description document: Task 1 – Completed. Task 2 – Completed. Incorporated comments received from US experts into the technical write-up. Task 3 - Mostly completed. Collected ‘publicly’ available data. Reached out to US and Australian partners for additional data. Task 4 – Circulated Draft guidelines document for US and Australian experts review. Revised document will be circulated to partners at the September 2010 CFE meeting. Task 5 – Additional funding secured to complete guidelines document with limited case studies analysis.							
Deliverables Since Last Update: Review Draft circulated to US and Australian experts. Date Completed: April 2010							
Milestones Reached: <ul style="list-style-type: none"> ▪ Circulated review draft to US and Australian experts ▪ Held a face to face meeting with Australian experts in Brisbane in May 2010 ▪ Submitted request for additional LNG GHG data through APPEA 							



Next Steps:

- Task 4 - Publish GHG emissions estimation methodology and reach out to APP partners to seek the implementation of these methods in their regions;
- Task 5 - Develop case studies examples to test the impact of new technologies and best-management practices when quantifying emissions, and emission reduction opportunities.

Proposed Project End Date: December 2010 –
through Task 4; June 2011 - Task 5

Project Already Complete: Yes No

- **Other Information:** The goal is to finalize the guideline document with whatever data are available through the end of 2010. If additional data will become available later will be incorporated in subsequent revision of the guidance. API expects to incorporate the LNG data into its next cycle of revision of the API GHG Methodology Compendium in 2012.

Please attach any supplemental project information to this form.