



MS Word Export To Multiple PDF Files Software - Please purchase license.PROJECT STATUS REPORT FORM

Project Number: CLM-06-12	Task Force: Coal Mining
Title of Project: Integrated Coal Production and Methane Extraction	
Lead Partner Country: Australia	
Participating Partner Countries and Organizations: CSIRO Exploration and Mining (Australia), Huainan Coal Mining Group Co Ltd (China)	
Project Location: China, Anhui, Huainan	
Project Manager Information Name: Dr Hua Guo Theme Leader – Maximising the Value of Mining Organization: CSIRO Exploration and Mining Address: Post Office Box 883 Kenmore Qld 4069 Australia Phone: + 61 (0)7 3327 4608 Fax: + 61 (0)7 3327 4666 Email: Hua.Guo@csiro.au	
Project Start Date: February 2008	Date of Project Status Update: October 2009
Actions Since Last Update: <ul style="list-style-type: none"> • Data collection; • Planning COSFLOW and CFD modeling work; and • Design of gas and ground monitoring systems 	
Deliverables Since Last Update: <ul style="list-style-type: none"> • Site investigation – largely completed • An interim report on assessment of mining hazards and risk assessment associated with gas control strategies at the mine site submitted 	
Date Completed:	
Milestones Reached: <ul style="list-style-type: none"> • Selection of project site completed – the Pansan mine at Huainan • A site specific work program has been developed jointly with Pansan personnel • The Pansan mine management has confirmed its support (in-kind) to the project 	
Next Steps: <ul style="list-style-type: none"> • Construct COSFLOW and CFD models 	



- Mine gas emission prediction
- Installation of gas drainage monitoring
- Undertake field work such as gas monitoring and gas content measurements

Proposed Project End Date: May 2011

Project Already Complete: Yes No

Other Information: