



PROJECT STATUS REPORT FORM

Project Number: RDG-08-31	Task Force: REDGTF						
Title of Project: Collaborative Development and Demonstration of an Optimised Model for Remote Village Electrification Using Renewable Energy							
Lead Partner Country: Australia							
Participating Partner Countries and Organizations: India, West Bengal Renewable Energy Development Agency (WBREDA), Gram Vikas, TATA-BP Solar							
Project Location (Country, State/Province, City): India. West Bengal (Kolkata), Orissa (Berhampur), Karnataka (Bangalore).							
Project Manager Information <table style="width: 100%; border: none;"> <tr> <td style="width: 50%; padding: 2px;">Name: Mr Grant Behrendorff</td> <td style="width: 50%; padding: 2px;">Phone: +61 7 4031 0505</td> </tr> <tr> <td style="padding: 2px;">Organization: Ekistica Pty Ltd</td> <td style="padding: 2px;">Fax: +61 7 4031 0431</td> </tr> <tr> <td style="padding: 2px;">Address: PO Box 8044 Alice Springs, NT, 0871</td> <td style="padding: 2px;">Email: grant.behrendorff@catprojects.com.au</td> </tr> </table>		Name: Mr Grant Behrendorff	Phone: +61 7 4031 0505	Organization: Ekistica Pty Ltd	Fax: +61 7 4031 0431	Address: PO Box 8044 Alice Springs, NT, 0871	Email: grant.behrendorff@catprojects.com.au
Name: Mr Grant Behrendorff	Phone: +61 7 4031 0505						
Organization: Ekistica Pty Ltd	Fax: +61 7 4031 0431						
Address: PO Box 8044 Alice Springs, NT, 0871	Email: grant.behrendorff@catprojects.com.au						
Project Start Date: 1 July 2008	Date of Project Status Update: October 2009						
Actions Since Last Update: <ul style="list-style-type: none"> • Strategy Review Workshop conducted in Alice springs in February 2009 • Key strategic elements of the Village Energy Service Delivery Model finalised 							
Deliverables Since Last Update: Progress Report B covering Milestone 3 due 8 June 2009							
Date Completed:							
Milestones Reached: Milestone 2.							
Next Steps: Field work to support renewable energy system installations in villages will commence in May 2009. System installations are scheduled to commence in Jan 2010.							
Proposed Project End Date: 24 December 2010	Project Already Complete: <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No						
Other Information: The village of Thuamul Rampur Block, Kalahandi District and a village in G-Plot, Patharpratima Block, South Parganas District were selected for field work trials. Ekistica Pty Ltd is the company formed by Bushlight/Centre for Appropriate Technology to undertake international projects.							