



# Asia-Pacific Partnership on Clean Development and Climate Progress Since Sydney

Dr. Harlan Watson  
Chair  
Policy and Implementation Committee  
Second Ministerial  
New Delhi, India  
October 15, 2007



# Inaugural Ministerial Sydney, January 11-13, 2006

- Partner Ministers came together for first time in Sydney
- Recognized innovative partnership to address Partners' mutual goals related to clean development and climate change:
  - Cross ministerial engagement
  - Public-private cooperation






# Inaugural Ministerial Sydney, January 11-13, 2006

## ■ Ministerial Deliverables:

- **Charter:** Outlined Partnership's shared vision, articulated its purposes, described its functions, and defined its organizational structure.
- **Communiqué:** Further elaborated Partners' views regarding importance of this effort and expectations for the Partnership.
- **Work Plan:** Ministers agreed to eight Task Forces, and set out the parameters for the initial program of work for the focal areas.



# APP Organizational Structure





# Second PIC and Initial Task Force Meetings Berkeley, April 18-21, 2006

- **First Joint Meeting of the PIC and eight Task Forces.**
- **Over 300 attendees (about half business and half government) worked over three days to begin to draft Actions Plans for each Task Force.**
- **The PIC provided guidance to the Task Forces for undertaking their work and generated guidelines for Task Force practices and developing Action Plans.**
- **Task Forces agreed to address this guidance with a goal to complete the Action Plans by 31 August 2006.**





# Task Force Meetings April-October 2006

- **Task Forces met independently to further refine their respective Action Plans and developed an initial set of projects and activities for PIC consideration at the Jeju PIC meeting in October 2006.**





# Third PIC Meeting Jeju, October 11-13, 2006

- **Task Force Chairs reported to the PIC on the work of their group over the months since Berkeley.**
  
- **PIC:**
  - **Endorsed all eight Task Force Actions Plans containing nearly 100 individual projects and activities**
  - **Developed Flagship project guidelines to assist Task Forces in proposing appropriate projects to the PIC as potential Flagships.**





# Task Force Meetings October 2006- July 2007

- **Task Forces met independently to work on implementing their respective Action Plans, to continue to identify promising collaborative opportunities, and to select Flagship projects to propose for PIC consideration at the Tokyo PIC meeting in July 2007.**





## Fourth PIC Meeting Tokyo, July 19-20, 2007

- **Task Forces provided updates on status of work and reported on progress of implementation of activities.**
- **PIC members agreed to endorse:**
  - Additional projects for the Cleaner Fossil Energy and Coal Mining Task Forces
  - The Asia-Pacific Energy Technology Cooperation Centre.
- **Reached agreement on preparations for New Delhi ministerial meeting.**





**THANK YOU**